PIPE INSTALLED
PIPE INSTALLATION COMPLETE
SUBSTANTIAL COMPLETION: NOVEMBER 2014



GROUNDWATER REDUCTION PLAN PROGRAM
SURFACE WATER FACILITIES

LONGMIRE RD AND SJRA ACCESS ROAD
(LINE SEGMENT C1A)

DATE:	DRAWN	QA/QC
MARCH 2015	OA	DB