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SECTION 01 11 13 

WORK COVERED BY CONTRACT DOCUMENTS 

 

PART 1 -  GENERAL 

1.1 SUMMARY 

A. Section Includes 

1. Definitions. 

2. Work Covered by Contract Documents. 

3. Cash Allowances. 

4. Owner-Furnished Products. 

5. Document Management Software 

6. Work Sequence. 

7. Work Guidelines. 

8. Coordination of Work. 

9. Contractors Use of Premises. 

10. Contract Clarification. 

11. Alternate Construction Methods. 

12. Utility Lines. 

13. Warranty. 

B. Related Specification Sections include but are not necessarily limited to: 

1. Division 00 – Bidding Requirements, Contract Forms, and Conditions of the 
Contract. 

2. Division 01 – General Requirements. 

1.2 MEASUREMENT AND PAYMENT (NOT USED) 

1.3 SUBMITTALS (NOT USED) 

1.4 DEFINITIONS 

A. Mobilization Area: For Work at facilities, an area, defined on the Contract 
Drawings, for Contractor staging and storage of construction equipment, tools, 
products, and spare parts.  

1.5 WORK COVERED BY CONTRACT DOCUMENTS 

A. Work of the contract is the removal and inspection of the pumping equipment 
and materials for San Jacinto River Authority Woodlands Division Water Well 
No. 23 as specified in Section 02673.   
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1.6 CASH ALLOWANCES 

A. Contractor’s cost for administering services, overhead, profit and other 
expenses contemplated for the allowance shall be included in the Contract 
Price and not in the allowance. 

B. Whenever costs are more or less than the stipulated allowance, the Contract 
Price shall be adjusted accordingly via Change Order, see Specification 
Section 01 26 63 – Change Orders.  The amount of the Change Order shall be 
the difference between actual costs and the amount of the allowance stated in 
the Bid or Proposal. 

1.7 OWNER-FURNISHED PRODUCTS 

A. Items furnished by the Owner for installation and final connection by Contractor:   

1. Water will be furnished via a 2-inch water tap at the project site. 

B. Contractor’s Responsibilities: 

1. Arrange and pay for product delivery to site. 

2. Receive and unload products at site; jointly with Owner’s Representative, 
inspect for completeness or damage. 

3. Handle, store, install, and finish products. 

4. Repair or replace damaged items. 

1.8 DOCUMENT MANAGEMENT SOFTWARE 

A. Contractor and the Owner’s Representative shall be given the applicable 
number of Document Management System user names and passwords. 

B. Contractor shall use the Owner’s internet based document management system 
to transmit its documents to the Owner’s Representative, including but not 
limited to Requests for Information (RFIs), shop drawing submittals, 
applications for payment, and letters of correspondence.  Refer to Specification 
Section 01 33 00 – Submittals.  The document management software should be 
able to automatically notify all team members of a submittal upload regardless 
of the originator, i.e. contractor, Principal Architect/Engineer, Owner’s 
Representative, or Owner. Notification of new uploads should go to all team 
members regardless if they are the Principal Architect/Engineer or not, i.e. sub-
consultants for construction management & inspection, but are not tasked as 
the Principal Architect/Engineer. 

C. A minimum of one (1) and a maximum of three (3) accounts on the document 
management system will be provided by the Owner.  Additional accounts may 
be requested by the Contractor. 
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D. Each account will allow one (1) user to access the document management 
system.  Training on the document management system will be provided by the 
Owner as requested by the Contractor at a mutually agreed upon date and 
location.   

1.9 WORK SEQUENCE 

A. Data for all facilities and utilities shown were taken from available plans, record 
drawings, and/or utility maps made available from several sources. Actual field 
locations of facilities and utilities may vary from that shown on the Drawings. 
Contractor shall make a complete and independent verification of utility 
locations prior to submittal of subsequent shop drawings. Unless otherwise 
approved by the Owner’s Representative, work shall not continue at locations 
where there is a conflict with existing utilities. 

B. Construction disturbing traffic shall be conducted during off-peak hours, 9:00 
a.m. to 4:00 p.m. weekdays and/or weekends 7:00 p.m. Friday to 4:00 a.m. 
Monday.  Exception to these times, if necessary, shall be sought during the 
permit application process. Continue work in areas using same construction 
schedule during following, consecutive days and/or weekends until work is 
completed. 

1.10 WORK GUIDELINES 

A. Maintain local driveway access to public schools, residential and commercial 
properties adjacent to work areas at all times. Provide temporary driveway 
access in accordance with Specification Sections 01 55 26 – Traffic Control and 
01 14 19 – Use of Premises. Coordinate work and schedule with impacted 
business owners, schools, and residents in conjunction with the Owner, well in 
advance of commencing the Work in the area(s) of the impacted entities. 

B. Contractor shall adhere to each privately owned and operated utility company’s 
construction guidelines when constructing the proposed Work adjacent-to or 
across each such entities wet or dry utility. 

C. Contractor shall coordinate its Work with the respective pipeline companies’ at 
all proposed utility crossings.  See appropriate Contract Drawings for additional 
and /or related information.   

D. Obtain right-of-entry agreement(s), insurance, crossing permit(s), and other 
documentation as required or deemed necessary by each utility or pipeline 
company or other such entity at no additional cost to the Owner.  

E. Contractor shall coordinate its Work schedule with those utility companies who 
require a representative of their company to be present (onsite) during the 
construction adjacent-to or across their wet or dry utility.   

F. Site restoration at all crossings shall be performed immediately upon 
completion of the Work.  Restoration shall be performed in accordance with all 
applicable Specification Sections and utility company requirements. 
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G. Hand dig within one (1) foot of underground service lines (public or private). 

H. Contractor shall bear the sole responsibility for damage to existing traffic cables 
resulting from its construction activities. The Contractor shall be responsible for 
the repair of damaged traffic cables including the re-cabling of the entire 
intersection if required, at no additional cost to the Owner. 

1.11 COORDINATION OF WORK 

A. Coordinate activity schedule and extend full cooperation to other Contractors 
who have responsibilities either concurrent with, proceeding, or following this 
project’s duration along the work site. Ensure availability of access to selected 
portions of this project area to others and provide appropriate information for 
planning purposes to other Contractors. No compensation or time extension will 
be allowed as a result of conflicting construction activities. 

B. Comply with coordination requirements outlined in Specification Section 01 14 
19 – Use of Premises. 

C. Dial 811 to contact either Texas 811 or Lone Star 811 One-Call all three (3) 
One-Call centers in the state of Texas a minimum of forty-eight (48) hours prior 
to construction within twenty-five (25) feet of a private pipeline. 

Contact numbers for such centers are as follows: 

1. TESS (Texas) One Call (800) 344-8377 

2. Texas One-Call (800) 245-4545 

3. Texas (Lone Star) One Call (800) 669-8344 

D. Approvals from the following pipeline entities are needed for this project. 
Approvals are obtained during design and are the responsibility of the Principal 
Architect/Engineer: 

E. Prevent overstress or damage of any structure and any part or member of it 
during construction. This applies to new and existing facilities, utilities, and 
structures affected by construction operations. Contractor shall monitor and 
record the effect of its construction operations on new and existing facilities, 
utilities and structures and provide engineered temporary supports and 
connections as required to assure the safety and stability of the same to 
prevent overstress of any part 

F. Prior to commencing any Work involving state or local agencies, agency 
stipulated notifications shall be made by the Contractor  

G. Contractor Work performed within all rights-of-way shall be performed in 
accordance with the respective entities’ standards. 

1.12 CONTRACTOR USE OF PREMISES 

A. Comply with all requirements outlined in Specification Section 01 14 19 – Use 
of Premises.  



Inspection of Water Well No. 23 WORK COVERED BY 

SJRA Project No. WDPR0104.1001.2N001  CONTRACT DOCUMENTS 

 

09/29/2016 SJRA Standard Specification  
CSP No. 19-0089 WORK COVERED BY CONTRACT DOCUMENTS Contract No. 19-0089 
  01 11 13 – 5  

1.13 CONTRACT CLARIFICATION 

A. Should clarification of the Contract Documents be requested, request 
clarification before proceeding with Work by submitting a Request for 
Information (RFI). Such requests shall be preceded by a diligent investigation of 
the Contract Documents. Include evidence of such investigation(s) in all 
requests for clarification. 

1.14 ALTERNATE CONSTRUCTION METHODS 

A. Alternate construction means and methods will be permitted in accordance with 
applicable Contract Document details and specification at no additional cost to 
the Owner.  Alternate construction means and methods shall provide a 
substantial benefit to the project and/or the Owner. Contractor accepts full 
responsibility for all additional costs of geotechnical investigations and other 
incidental items, including any re-design that may be necessary to permit the 
alternate construction means and methods.  

1.15 WARRANTY 

A. Comply with the warranty requirements stipulated in Contract Document 
General Conditions and the warranty requirements of the various specification 
sections of this project manual. 

 

PART 2 - PRODUCTS (NOT USED) 

 

PART 3 - EXECUTION (NOT USED) 

 

END OF SECTION



Inspection of Water Well No. 23  
SJRA Project No. WDPR0104.1001.2N001  USE OF PREMISES 

09/29/2016                                                                                 SJRA                                                                  Standard Specification  

CSP No. 19-0089 USE OF PREMISES Contract No. 19-0089 

01 14 19 - 1 

SECTION 01 14 19 

USE OF PREMISES 

 

PART 1 - GENERAL 

1.1 SUMMARY 

A. Section Includes: 

1. Administrative and procedural requirements for: 

a. Contractor Responsibilities 

b. Temporary Utilities 

c. Limits of Construction 

d. Storage Sheds and Buildings 

e. Working Times 

f. Site Access Times 

g. Notification to Adjacent Occupants 

h. Safety Requirements 

i. First Aid Equipment 

j. Fire Protection 

k. Security Measures 

l. Protection of Utilities, Pipelines, and Property 

m. Surface Restoration 

n. Traffic Control and Use of Public Rights of Way 

o. Contractor’s Roads and Parking 

p. Coordination with Facility Owner’s Operations 

q. Contractor's Field Office 

r. Principal Architect/Engineer's Field Office 

s. Project Photographs 

t. Special Considerations Related to Adjacent Properties and Facilities 

u. Historical and Archaeological Sites 

B. Related Specification Sections include but are not necessarily limited to: 

1. Division 00 – Proposing Requirements, Contract Forms, and General 

Conditions of the Contract. 
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2. Division 01 – General Requirements. 

1.2 MEASUREMENT AND PAYMENT 

A. Unit Price. No separate payment will be made for this item.  Include the cost in 

associated items for this project. 

1.3 SUBMITTALS 

A. See Specification Section 01 33 00 – Submittals for the requirements for the 

mechanics and administration of the submittal process. 

B. Contractors Safety Program. 

C. All proposed notifications to adjacent occupants. 

D. Planning requests for temporary Owner’s facility shutdowns. 

1.4 CONTRACTOR RESPONSIBITIES 

A. Comply with applicable requirements specified in other sections of Project 

Specifications. 

B. Comply with procedures for access to the site and Contractor’s use of rights-of-

way. 

C. Maintain and operate temporary construction facilities and temporary systems 

to assure continuous service of Owner’s and other adjacent existing facilities. 

D. Modify and extend temporary systems as Work progress requires. 

E. Completely remove materials and equipment when no longer required. 

F. Restore existing facilities used for temporary services to original or better 

condition, or as specified. 

G. Prior to installation of material, equipment and/or other work, verify with 

subcontractors, material or equipment manufacturers, and installers that the 

substrate or surface to which those materials will attach is acceptable for 

installation of those materials or equipment. (Substrate is defined as any 

building or construction surfaces to which materials or equipment are attached 

to, or required prior to installation i.e., floors, walls, ceilings, soils, utilities, site 

grading, and backfill etc.). 

H. Correct unacceptable substrate until acceptable for installation of equipment or 

materials. 

1.5 TEMPORARY UTILITES 

A. Obtaining Temporary Service: 

1. Make arrangements with utility service companies for temporary services, 

unless provided by Owner. 

2. Abide by rules and regulations of utility service companies and/or 
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authorities/agencies/entities having jurisdiction. 

3. Be responsible for utility service costs and permits until Work is substantially 

complete. Included services are fuel, power, light, heat, and any other utility 

services necessary for execution, completion, testing, and initial operation of 

Work. 

4. Be responsible for providing approved metering devices, as necessary, for 

any temporary utilities. 

B.  Water: 

1. The Owner will provide water at the site via a 2-inch water tap. 

2. Provide necessary approved metering devices and backflow preventers. The 

Woodlands Joint Powers Agency (WJPA) may have these devices for use if 

the Contractor does not have one on hand. 

C. Electricity and Lighting: 

1. Provide electrical service required for Work, including testing of Work.  

Provide power for lighting, operation of equipment, and other use as 

necessary.  

2. For projects on existing sites, electric power service to be provided includes 

temporary power service or generator(s) to maintain Owner’s operations 

during scheduled shutdown(s). Coordinate all temporary shutdowns with 

Owner and Owner’s Representative(s). 

3. Minimum lighting level shall be ten (10) foot-candles for open areas; twenty 

(20) foot-candles for stairs and shops.  Provide minimum of one (1) 300 watt 

lamp for each 200 square feet of work area. 

D. Heat and Ventilation: 

1. Provide temporary heat as necessary for protection or completion of Work. 

2. Provide temporary heat and ventilation to assure safe working conditions. 

Maintain enclosed areas at minimum of 50°F. 

E. Telephone: 

1. Provide emergency telephone service (including call waiting and call 

forwarding) at Project Site for use by Contractor personnel, Owner, Owner’s 

Representative, and others performing work or furnishing services at the 

site. 

F. Sanitary Facilities: 

1. Provide and maintain sanitary facilities for persons on job site. Comply with 

regulations of State and local departments of health. 

2. Enforce use of sanitary facilities by construction personnel at job site.  
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Enclose sanitary facilities.  Pit-type toilets will not be permitted.  No 

discharge will be allowed from these facilities.  Collect and store sewage 

and waste so as not to cause nuisance or health problem.  Haul sewage and 

waste off-site and properly dispose of in accordance with all applicable 

regulations. 

3. Locate toilets near Work site, within 500 feet of working activities for line 

work projects and secluded from view as best as possible.  Keep toilets 

clean and supplied throughout course of Work. Locate toilets a minimum of 

100 feet from all water wells.  

1.6 LIMITS OF CONSTRUCTION 

A. Construction operations and storage areas are limited to Owner’s property, 

permanent easements, temporary construction easements (TCE), and/or the 

Limits of Construction or Construction Limits as indicated on the Contract 

Drawings.   

B. Unauthorized use of areas, or trespassing on land outside of defined limits, is 

not permitted. 

C. Make arrangements, at no cost to the Owner, for Contractor’s temporary use of 

any private properties which may be needed by Contractor for performance of 

Work. Contractor and Contractor’s surety shall indemnify and hold harmless 

the Owner and Owner’s Representatives against claims or demands arising 

from use of properties outside the Limits of Construction.  Submit notarized 

copy of any separately negotiated agreement(s) between private property 

owner(s) and Contractor prior to use of area. 

D. Where Limits of Construction are shown on Contract Drawings to extend to a 

property or Right-of-Way line, keep equipment, materials, and stockpiles a 

minimum of 5 feet from boundary, or existing fence lines.  

E. Where utility alignment is within an esplanade and Limits of Construction are 

shown to extend to edge of the esplanade, keep equipment, materials, and 

stockpiles a minimum of 5 feet from back of curb. 

F. There are unique terms and conditions associated with the various public and 

private easements, rights-of-entry, encroachment and crossing documents 

(collectively, the easement documents) which may be site specific.  Contractor 

shall familiarize itself with all easement Documents.  Easement documents are 

available from the Owner on a case by case basis upon request.   

G. The Contractor, at its sole expense, shall be responsible for complying with all 

terms and conditions of all easement documents and the easement rights 

described therein for this project.   

H. Contractor shall safely, properly, and adequately assume and perform all of the 

duties, indemnities, responsibilities, and liabilities of the Owner under the 
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easement documents.   

I. Contractor, at its cost, shall provide all insurance required by the easement 

documents.  All land included within the tracts covered by the easement 

documents and easements described herein shall be restored to its original 

condition prior to Substantial Completion of the construction (including, without 

limitation, repair or replacement of pavement, concrete, signs, fencing, trees, 

sidewalks, landscaping, shrubbery, and grass) unless otherwise specified in 

the Contract Documents. 

1.7 STORAGE SHEDS AND BUILDINGS 

A. Provide adequately ventilated, watertight storage facilities with floor above 

ground level for protection of materials and equipment susceptible to weather 

damage. 

B. Store materials in neat and orderly manner. Store materials and equipment to 

permit easy access for identification, inspection, and inventory. 

C. Storage of materials not susceptible to weather damage may be on blocks off 

ground. 

D. Storage of all fuels and chemicals shall be in designated areas by Contractor.  

E. Refer to Specification Section 01 65 50 – Product Delivery, Storage, and 

Handling for additional requirements. 

F. Fill and grade site for temporary structures to provide positive drainage away 

from Work area, but not to impact adjacent property owners. 

G. Avoid obstructing drainage ditches or inlets. When obstruction is unavoidable 

due to requirements of Work, provide grading and temporary drainage 

structures to maintain unimpeded drainage flow.  Failure of the Contractor to 

maintain proper site drainage shall prohibit it from making a claim against the 

Owner for monetary or time damages due to drainage impacts. 

1.8 WORKING TIMES 

A. Construction shall be conducted during working hours as indicated in 

Specification Section 00 72 00 – General Conditions of the Contract, unless 

otherwise amended by a supplemental specification or agreement to the 

General Conditions of the Contract, and approved by Owner. 

1.9 SITE ACCESS TIMES 

A. Contractor to coordinate all site access, including deliveries, outside of working 

hours with Owner’s Representative. Neither Owner nor Owner’s 

Representatives shall sign for any Contractor deliveries. Refer to Specification 

Section 01 65 50 – Product Delivery, Storage, and Handling. 

B. Contractor shall coordinate with Owner to not interfere with Owner’s facility 
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operations. 

1.10 NOTIFICATION OF ADJACENT OCCUPANTS 

A. Notify individual occupants in areas to be affected by Work of proposed 

construction activities and schedule using a standardized notification form letter 

and/or door hanger. Notification shall be made not less than 72 hours or more 

than 2 weeks prior to performance of work within 200 feet of homes or 

businesses. Coordinate all notifications with Owner’s Representative. 

B. Include in notification the names and telephone numbers of two Contractor 

representatives for resident contact available on 24-hour call.  Describe 

precautions that Contractor will take to protect private property and identify 

potential inconveniences and disruptions to resident’s access and utilities. 

C. For Contractor’s convenience, Owner’s Representative will provide an example 

notice at the pre-construction meeting.  In addition to other requirements of this 

specification regarding notification to adjacent occupants, Contractor’s notice is 

generally to follow the form and content of the example notice.   

D. Submit proposed notification(s) to Owner for approval prior to distribution.  

Provide notice(s) in languages as appropriate (i.e., double sided notice.  Notice 

on one side shall be written in English and flip side shall be written in Spanish). 

1.11 SAFETY REQUIREMENTS 

A. Beware of overhead power lines existing in area and in close proximity to 

project.  When 10 feet of clearance between energized overhead power line 

and construction-related activity cannot be maintained, submit a request to the 

appropriate utility provider to de-energize or move conflicting overhead power 

line(s). 

B.  Submit Contractor’s Safety Program in accordance with Specification Section 

01 33 00 – Submittals.  Include Site Safety and Site Security in accordance 

with Specification Section 00 72 00 – General Conditions of the Contract.   

C. Conduct operations in strict accordance with the Contractor’s Safety Program, 

in accordance with applicable Federal, State, and local safety codes and 

statutes, and with good construction practice.  Establish and maintain 

procedures for safety of all work, personnel, and equipment involved in Project. 

D. Observe and comply with Texas Occupational Safety Act (Art. 5182a, V.C.S.) 

and with all safety and health standards promulgated by Secretary of Labor 

under Section 107 of Contract Work Hours and Standards Act, published in 29 

CFR Part 1926 and adopted by Secretary of Labor as occupational safety and 

health standards under Williams-Steiger Occupational Safety and Health Act of 

1970, and to other legislation enacted for safety and health of Contractor 

employees.  Safety and health standards apply to subcontractors and their 

employees as well as to Contractor and its employees. 
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E.  Observance of and compliance with regulations is solely and without 

qualification responsibility of Contractor without reliance or superintendence of 

or direction by the Owner or Owner’s Representative.  Immediately advise 

Owner’s Representative of investigation or inspection by Federal Safety and 

Health Inspectors of Contractor or subcontractor’s work or place of work on job 

site under this Contract, and after investigation or inspection, advise Owner’s 

Representative of results.  Submit one copy of accident reports to Owner’s 

Representative within 10 days of occurrence. 

F.  Protect areas occupied by workmen using best available devices for detection 

of lethal and combustible gases.  Test devices frequently to assure functional 

capability.  Constantly observe infiltration of liquids into Work area for visual or 

odor evidences of contamination, and immediately take appropriate steps to 

seal off entry of contaminated liquids into Work area. 

G.  Implement safety measures, including but not limited to safety personnel, first-

aid equipment, ventilating equipment, and other safety equipment, as specified 

or detailed on the Contract Drawings. 

H.  Maintain required coordination with Police and Fire Departments during entire 

period covered by Contract. 

I.  In safety plan, include project safety analysis.  Itemize major tasks and 

potential safety hazards.  Plan to eliminate hazards or protect workers and 

public from each hazard. 

1.12 FIRST AID EQUIPMENT 

A.  Provide first aid kit throughout construction period. List telephone numbers for 

hospitals, and ambulance services in each first aid kit. 

B.  Have at least one person thoroughly trained in first aid and cardiopulmonary 

resuscitation (CPR) procedures present on site whenever Work is in progress.  

Contractor to conform to protocols and requirements for training and protection 

against “blood borne pathogens.” 

1.13 FIRE PROTECTION 

A.  Conform to specified fire protection and prevention requirements established 

by Federal, State, or local governmental agencies and as provided in 

Contractor’s Safety Program. 

1.14 SECURITY MEASURES 

A. Protect all Work materials, equipment, and property from loss, theft, damage, 

and vandalism.  Perform duty to protect property of the Owner used in 

connection with performance of Work. 

B. If existing fencing or barriers are breached or removed for purposes of 

construction, provide and maintain temporary security fencing equal to existing. 



Inspection of Water Well No. 23  
SJRA Project No. WDPR0104.1001.2N001  USE OF PREMISES 

09/29/2016                                                                                 SJRA                                                                  Standard Specification  

CSP No. 19-0089 USE OF PREMISES Contract No. 19-0089 

01 14 19 - 8 

1.15 PROTECTION OF UTILITIES, PIPELINES, AND PROPERTY 

A. Utilize Utility Coordinating Committee One Call System (telephone number, 

(713) 223-4567), which must be called 48 hours in advance to locate utilities.  

Toll free telephone number is 1-800-669-8344, Texas (Lone Star) One Call 

System. 

B. Notify Woodlands Joint Powers Association (WJPA) a minimum of 72 hours in 

advance of any field activities. Telephone number 281-367-1271.  

C. Contractor shall adhere to each privately owned and operated utility company’s 

construction guidelines when working adjacent-to or across each such entities 

wet or dry utility.  

D. Prior to abandonment of any utility indicated on the Drawings, make 

arrangements with Owner’s Representative and utility owner to terminate 

service, remove meters, valves, appurtenances,  transformers, and/or poles, as 

required. 

E. Utility Outages and Shutdowns:  Provide a notification to the Owner’s 

Representative and private utility companies (when applicable) a minimum of 

48 hours, excluding weekends and holidays, in advance of required utility 

shutdown.  Shutdown planning and coordination activities shall commence a 

minimum of 2-weeks prior to scheduled shutdown. Coordinate all work as 

required. 

F.  Protect and prevent damage to existing crossing, parallel, and adjacent 

pipelines during construction in accordance with Specification Section 01 11 13 

– Work Covered by Contract Documents. 

G. Protection of the Work, and Public and Private Property  

1. Take precautions, provide programs, and take actions necessary to protect 

the Work, and public and private property from damage. 

2. Do not alter condition of properties adjacent to and along Limits of 

Construction. 

3. Do not use ways, means, methods, techniques, sequences, or procedures 

that result in damage to adjacent properties or improvements.  

4. Restore properties damaged by Contractor outside of designated Limits of 

Construction at no cost to Owner. 

5. Take action to prevent damage, injury, or loss, including, but not limited to, 

the following: 

a. Store materials, supplies, and equipment in orderly, safe manner that will 

not interfere with progress of Work or work of others. 

b. Provide suitable storage for materials subject to damage by exposure to 



Inspection of Water Well No. 23  
SJRA Project No. WDPR0104.1001.2N001  USE OF PREMISES 

09/29/2016                                                                                 SJRA                                                                  Standard Specification  

CSP No. 19-0089 USE OF PREMISES Contract No. 19-0089 

01 14 19 - 9 

weather, theft, breakage, or otherwise. 

c. Place upon Work or any part thereof only safe loads. 

d. Frequently clean up refuse, rubbish, scrap materials, and debris created 

by construction operations, keeping Project site safe and orderly. 

e. Provide safe barricades and guard rails to protect pedestrian and 

vehicular traffic around openings, scaffolding, temporary stairs and 

ramps, excavations, elevated walkways, and other hazardous areas. 

6. Assume full responsibility for preservation of public and private property on 

or adjacent to the Limits of Construction.  When direct or indirect damage is 

done by or on account of any act, omission, neglect, or misconduct in 

execution of Work by Contractor, restore to condition equal to or better than 

that existing before damage was done. 

7. Perform daily clean up in affected construction areas in order to restore site 

to existing or better conditions.  Areas should be free of debris, scrap 

material, dirt, mud, and other items identified by Owner’s Representative.  

Do not leave buildings, roads, streets, or other construction areas unclean.  

If deemed necessary by the Owner’s Representative, Contractor shall 

employ street sweeping/cleaning equipment to maintain area streets.  

H. Barricades and Warning Signals:   

1. Where Work is performed on or adjacent to any roadway, right-of-way, or 

public place, furnish and erect barricades, fences, lights, warning signs, and 

danger signals, and take other precautionary measures, for protection of 

persons or property and of the Work.   

2. Paint barricades to be visible at night.  From sunset to sunrise, furnish and 

maintain at least one light at each barricade.   

3. Erect sufficient barricades to keep vehicles and pedestrians from entering 

the area under construction.   

4. Maintain barricades, signs, lights and provide watchmen until Project is 

accepted by the Owner or the site has been completely restored to its 

preconstruction condition.  

5. Whenever Work creates encroachment on public roadways, station flagmen 

to manage traffic flow in accordance with approved traffic control plan. Refer 

to Specification Section 01 55 26 – Traffic Control. 

I. Protection of Existing Structures: 

1. Underground Structures: 

a. Underground structures are defined to include, but not be limited to, 

sewer, water, gas, and other piping, manholes, boxes, chambers, 
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electrical signal and communication conduits, tunnels, and other existing 

subsurface installations located within or adjacent to limits of Work. 

b. Known underground structures including water, sewer, electric, and 

telecommunication services are shown on Contract Drawings.  This 

information is not guaranteed to be correct or complete. 

c. Explore ahead of trenching and excavation work and sufficiently uncover 

obstructing underground structures to determine their location, to prevent 

damage to them, and to prevent interruption of utility services.  Restore 

underground structures to original conditions at no additional cost if 

damaged during construction. 

d. Locate and protect private lawn sprinkler systems which may exist within 

site.  Repair or replace damaged systems to condition existing at start of 

Work, or better.   

e. Necessary changes in location of Work may be made by the Owner to 

avoid unanticipated underground structures. 

f. If permanent relocation of underground structures or other subsurface 

installations is required and not otherwise provided in Contract, the 

Owner will direct Contractor in writing to perform Work, which is paid for 

under provisions for changes as described in Specification Section 00 72 

00 - General Conditions of the Contract. 

2. Surface Structures:  Surface structures are defined as existing buildings, 

structures and other constructed installations above ground surface.  

Included with structures are their foundations and any extensions below the 

surface.  Surface structures include, but are not limited to buildings, tanks, 

walls, bridges, roads, dams, channels, open drainage, piping, poles, wires, 

posts, signs, markers, curbs, walks, guard cables, fencing, and other 

facilities visible above ground surface. 

3. Existing Condition Survey: Contractor shall survey and adequately document 

the condition and elevation of existing structures adjacent to the proposed 

alignment.  

4. Protection of Underground and Surface Structures: 

a. Support in place and protect from direct or indirect damage underground 

and surface structures located within or adjacent to limits of Work. 

b. Prevent overstress or damage to any structure and any part or member 

of structures during construction. This applies to new and existing 

facilities, utilities, and structures affected by construction operations. 

Contractor shall monitor and record the effect of its construction 

operations on new and existing facilities, utilities, and structures, and 

shall provide engineered temporary supports and connections as 
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required to assure the safety and stability of the structures and prevent 

overstress of any part. Employ a registered Professional Engineer 

licensed in the State of Texas to design temporary supports to assure 

safety and integrity of structures and facilities.  

c. Install temporary supports carefully and as required by party owning or 

controlling structure.  Before installing structure supports, satisfy Owner’s 

Representative that methods and procedures have been approved by 

owner of structure. 

d. Avoid moving or changing property of public utilities or private 

corporations without prior written consent of responsible official of that 

service or public utility.  Representatives of these utilities reserve the 

right to enter within limits of this Project for purpose of maintaining their 

properties, or of making changes or repairs to their property that may be 

considered necessary by performance of this Contract. 

e. Notify owners and/or operators of utilities and pipelines adjacent to the 

Work of the nature of construction operations and dates when operations 

will be performed.  When construction operations are required in 

immediate vicinity of existing structures, pipelines, or utilities, give 

minimum of 5 working days advance notice.  Probe and flag location of 

underground utilities prior to commencement of excavation.  Keep flags 

in place until construction operation reaches and uncovers utility. 

f. Assume risks attending presence or proximity of underground and 

surface structures within or adjacent to Work including but not limited to 

damage and expense for direct or indirect damage caused by 

Contractor’s Work to structure. Immediately repair damage. 

J. Protection of Installed Products: 

1. Provide protection of installed products to prevent damage from subsequent 

operations.  Remove protection facilities when no longer needed, prior to 

final completion of Work. 

2. Control traffic to prevent damage to equipment, materials, and surfaces. 

3. Provide coverings to protect equipment and materials from damage.  Cover 

projections, wall corners, jambs, sills, and exposed sides of openings in 

areas used for traffic and passage of materials in subsequent work. 

1.16 SURFACE RESTORATION 

A. Restore site to the condition which existed before construction in accordance 

with Specification Section 01 74 23 – Restoration of Site, unless otherwise 

noted in Contract Documents. 
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1.17 TRAFFIC CONTROL AND USE OF PUBLIC RIGHTS OF WAY 

A.  Comply with traffic regulation in accordance with Specification Section 01 55 26 

- Traffic Control, and approved traffic control plan(s). 

B. Provide barricades and signs in accordance with Section VI of the State of 

Texas Manual on Uniform Traffic Control Devices. 

C. Obtain necessary permits and Owner’s approval when the nature of Work 

requires closing an entire street.  Obtaining permits required for street closure 

are the Contractor’s responsibility.  Avoid unnecessary inconvenience to 

abutting property owners. Avoid closing more than two (2) consecutive 

intersections at one time, except by permission of Owner. 

D. Notify Owner’s Representative at least 48 hours prior to closing a street or 

street crossing.  It is the Contractor’s responsibility to obtain all required permits 

for street closures in advance. 

E. Maintain 10-foot-wide minimum access lane for emergency vehicles, including 

access to fire hydrants, at all times. 

F. Remove surplus materials and debris and open each 500 lineal foot length of 

roadway for public use when work within that length is complete. 

G. Contractor shall provide and install signs indicating entrances to businesses 

whose normal entry is impaired or detoured as a result of construction.  

Proposed signs shall be submitted to the Owner’s Representative for approval 

prior to manufacture and installation. 

H. Final acceptance of any portion of Work is not based on return of roadway to 

public use. 

I. Avoid obstructing driveways or entrances to private property. 

J. Provide temporary access or complete excavation and backfill in one 

continuous operation to minimize duration of obstruction when excavation is 

required across drives or entrances. 

K.  Contractor shall bear the sole responsibility for damage to existing traffic 

cables resulting from its construction activities. The Contractor shall be 

responsible for the repair of damaged traffic cables including the re-cabling of 

the entire intersection if required, at no additional cost to the Owner. 

L. Construct and maintain temporary detours, ramps, and/or roads to provide for 

normal public traffic flow when use of public roads or streets is closed by 

necessities of Work.  Contractor shall obtain all required roadway closure or 

detour permits in advance of commencing the proposed temporary detour, 

ramps, and/or roadway Work. 

M. Provide mats or other means to prevent overloading or damage to existing 

roadways from tracked equipment, large tandem axle trucks or equipment that 



Inspection of Water Well No. 23  
SJRA Project No. WDPR0104.1001.2N001  USE OF PREMISES 

09/29/2016                                                                                 SJRA                                                                  Standard Specification  

CSP No. 19-0089 USE OF PREMISES Contract No. 19-0089 

01 14 19 - 13 

will damage existing roadway surface.  Contractor shall repair or replace 

damaged roadway not scheduled for removal and/or replacement at no 

additional cost to the Owner.  Repairs or replacement shall be in conformance 

with the roadway owner’s requirements. 

N. Provide daily sweeping of hard-surface roadways to remove soils tracked onto 

public roadways. 

1.18 CONTRACTORS ROADS AND PARKING 

A.  Prevent interference with traffic on existing roads. 

B. Construct and maintain temporary access roads and parking areas.  

C.  Designate temporary parking areas to accommodate Contractor’s and Owner’s 

Representative personnel.  When site space is not adequate, provide 

additional off-site parking.  Locate as approved by Owner’s Representative. 

D.  Minimize use by construction traffic of existing streets and driveways. 

E.  Do not allow heavy vehicles or construction equipment in existing parking 

areas. 

F. Do not inhibit the ability of the Owner’s personnel to access, operate, and 

maintain existing facilities during construction. 

1.19 COORDINATION WITH FACILITY OWNER’S OPERATIONS 

A. Definition: A “shutdown” is when a portion of the normal operation of Owner’s 

facility, whether equipment, systems, piping, or conduit, has to be temporarily 

suspended or taken out of service to perform the Work.  

B. Work that may interrupt normal operations shall be accomplished at times 

convenient to, and approved by Owner.  

C. Except for necessary shutdowns, perform the Work such that Owner’s facilities 

remain in continuous satisfactory operation during the Project.  Schedule and 

conduct the Work such that the Work does not: 

1. Impede Owner’s production or processes, 

2. Create potential hazards to public health or wellbeing, 

3. Create potential hazards to operating equipment and personnel, 

4. Reduce the quality of Owner’s facilities’ product(s) or effluent, or 

5. Cause odors or other nuisances. 

D. Coordinate shutdowns with Owner.  When possible, combine activites into a 

single shutdown to minimize impacts on Owner’s operations and processes. 

1. For each shutdown, submit an inventory of labor and materials required to 

perform the shutdown and activities, an estimate of time required to 

accomplish the complete shutdown including time for Owner to take down 
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and start up existing equipment, systems, or conduits, and written 

description of steps required to complete the Work associated with the 

shutdown. 

E. Furnish at the Site, in close proximity to the shutdown and tie-in work areas, 

tools, equipment, spare parts and materials, both temporary and permanent, 

necessary to successfully complete the shutdown.  Complete to the extent 

possible, prefabrication of piping and other assemblies prior to the associated 

shutdown.  Demonstrate to Owner’s satisfaction that Contractor has complied 

with these requirements before commencing the shutdown. 

F. If Contractor’s operations cause an unscheduled interruption of Owner’s 

operations, immediately re-establish satisfactory operation for Owner. 

G. Unscheduled shutdowns or interruptions of continued safe and satisfactory 

operation of Owner’s facilities that result in fines or penalties by authorities 

having jurisdiction shall be paid solely by Contractor. 

H. Shutdowns of Electrical Systems: Comply with Laws and Regulations, including 

the National Electric Code.  Contractor shall lock out and tag circuit breakers 

and switches operated by Owner and shall verify that affected cables and wires 

are de-energized to ground potential before shutdown Work is started. Upon 

completion of shutdown Work, remove the locks and tags and notify Owner that 

facilities are available for use. 

1.20 PROJECT PHOTOGRAPHS 

A. Refer to Specification Section 01 32 36.01 – Project Photographs 

1.21 SPECIAL CONSIDERATIONS RELATED TO ADJACENT PROPERTIES AND 

FACILITIES 

A. Contractor shall be responsible for negotiations of any waivers or alternate 

arrangements required to enable transportation of materials to the site.  

B. Maintain conditions of access road to site such that access is not hindered as 

the result of construction related deterioration. 

1. Provide daily sweeping of hard-surface roadways to remove soils tracked 

onto roadway. 

1.22 HISTORICAL AND ARCHAEOLOGICAL SITES 

A. If, during the course of construction, evidence of deposits of historical or 

archeological interest are found, the Contractor shall cease operations affecting 

the find and shall notify Owner. 

1. No further disturbance of the deposits shall ensue until the Contractor has 

been notified by Owner that Contractor may proceed. 
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2. Owner will issue a notice to proceed after appropriate authorities have 

surveyed the find and made a determination to Owner. 

3. Compensation to the Contractor, if any, for lost time or changes in 

construction resulting from the find shall be determined in accordance with 

changed or extra work provisions of the Contract Documents. 

B. Refer to Specification Section 00 72 00 – General Conditions of the Contract 

including paragraph 4.2.4. 

1.23 WARRANTY (NOT USED) 

 

PART 2 - PRODUCTS (NOT USED) 

PART 3 - EXECUTION 

3.1 OWNER TRAINING (NOT USED) 

 

END OF SECTION 
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SECTION 01 22 00 

UNIT PRICES 

 

PART 1 - GENERAL 

1.1 SUMMARY 

A. Section Includes 

1. Authority 

2. Unit Quantities Specified 

3. Measurement  

4. Payment Plus Conditions  

5. Nonconformance Assessment 

6. Nonpayment for Rejected Products 

B. Related Specification Sections include but are not necessarily limited to: 

1. Division 00 – Bidding Requirements, Contract Forms, and Conditions of the 
Contract. 

2. Division 01 – General Requirements. 

1.2 MEASUREMENT AND PAYMENT 

A. Measurement: 

1. Measurement by Weight:  Reinforcing steel, rolled or formed steel or other 
metal shapes are measured by CRSI or AISC Manual of Steel Construction 
weights.  Welded assemblies are measured by CRSI or AISC Manual of 
Steel Construction or scale weights. 

2. Measurement by Volume: 

a. Stockpiles:  Measured by cubic dimension using mean length, width, and 
height or thickness. 

b. Excavation and Embankment Materials:  Measured by cubic dimension 
using average end area method. 

3. Measurement by Area:  Measured by square dimension using mean length 
and width or radius. 

4. Linear Measurement:  Measured by linear dimension, at item centerline or 
mean chord. 

5. Stipulated Price Measurement:  By unit designated in Agreement. 

6. Other:  Items measured by weight, volume, area, or linear means or 
combination, as appropriate, as completed item or unit of Work. 

7. Measurement by Each: Measured by each instance or item provided. 
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8. Measurement by Lump Sum: Measure includes all associated work. 

B. Payment: 

1. Payment Includes:  Full compensation for required supervision, labor, 
products, tools, equipment, plant, transportation, services, and incidentals; 
and erection, application or installation of an item of Work; and Contractor’s 
overhead and profit. 

2. Total compensation for required Unit Price Work shall be included in Unit 
Price provided in Proposal.  Claims for payment as Unit Price Work, but not 
specifically covered in list of unit prices contained in Proposal, will not be 
accepted. 

3. Interim payments for stored materials will be made only for materials to be 
incorporated under items covered in unit prices, unless disallowed in 
Supplementary Conditions. 

4. Progress payments will be based on Owner’s Representative’s observations 
and evaluations of quantities incorporated in Work multiplied by unit price. 

5. Final payment for Work governed by unit prices will be made on basis of 
actual measurements and quantities determined by Owner’s Representative 
multiplied by unit price for Work which is incorporated in or made necessary 
by the Work. 

1.3 SUBMITTALS (NOT USED) 

1.4 AUTHORITY 

A. Measurement methods delineated in Specification sections are intended to 
complement criteria of this section.  In event of conflict, the order of governance 
is: General Conditions, Individual Specifications, 01 22 00 – Unit Prices. 

B. Owner’s Representative will take measurements and compute quantities 
accordingly. 

C. Assist by providing necessary equipment, workers, and survey personnel.  

1.5 UNIT QUANTITIES SPECIFIED 

A. Quantity and measurement estimates stated in Agreement are for contract 
purposes only.  Quantities and measurements supplied or placed in Work and 
verified by Owner’s’ Representative (GCs 11.6.2) shall determine payment as 
stated in Specifications Section 00 72 00 - General Conditions of the Contract. 

B. When actual Work requires greater or lesser quantities than those quantities 
indicated in Proposal, provide required quantities at unit prices contracted as 
stated in Specifications Section 00 72 00 – General Conditions of the  Contract. 

1.6 NONCONFORMANCE ASSESSMENT 

A. Remove and replace Work, or portions of Work, not conforming to Contract 
Documents. 
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B. When not practical to remove and replace Work, Owner’s Representative will 
direct one of the following remedies: 

1. Nonconforming Work will remain as is, but Unit Price will be adjusted lower 
at discretion of Owner’s Representative. 

2. Nonconforming Work will be modified as authorized by Owner’s 
Representative, and Unit Price will be adjusted lower at discretion of 
Owner’s Representative, when modified Work is deemed less suitable than 
specified. 

C. Specification sections may modify above remedies or may identify a specific 
formula or percentage price reduction. 

D. Authority of Owner’s Representative to assess nonconforming work and identify 
payment adjustment is final. 

1.7 NONPAYMENT FOR REJECTED PRODUCTS 

A. Payment will not be made for the following: 

1. Products wasted or disposed of in unacceptable manner. 

2. Products determined as nonconforming before or after placement. 

3. Products not completely unloaded from transporting vehicle. 

4. Products placed beyond lines and levels of required Work. 

5. Products remaining on hand after completion of Work, unless specified 
otherwise. 

6. Loading, hauling, and disposing of rejected products. 

 

PART 2 - PRODUCTS  (NOT USED) 

 

PART 3 - EXECUTION  (NOT USED) 

 
END OF SECTION 
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SECTION 01 25 13 

PRODUCT SUBSTITUTIONS 

 

PART 1 - GENERAL 

1.1 SUMMARY 

A. Section Includes: 

1. The procedure for requesting the approval of substitution of a product 
that is not equivalent to a product which is specified by descriptive or 
performance criteria or defined by reference to one or more of the 
following: 

a. Name of manufacturer. 

b. Name of vendor. 

c. Trade name. 

d. Catalog number. 

2. Substitutions are not "or-equals". 

B. Related Specification Sections include but are not necessarily limited to: 

1. Division 00 – Bidding Requirements, Contract Forms, and Conditions 
of the Contract. 

2. Division 01 – General Requirements.  

C. Request for Substitution – General: 

1. Base all bids on materials, equipment, and procedures specified. 

2. Certain types of equipment and kinds of material are described in 
specifications by means of references to names of manufacturers and 
vendors, trade names, or catalog numbers. 

a. When this method of specifying is used, it is not intended to 
exclude from consideration other products bearing other 
manufacturer's or vendor's names, trade names, or catalog 
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numbers, provided said products are "or-equals," as determined by 
Owner’s Representative. 

3. Other types of equipment and kinds of material may be acceptable 
substitutions under the following conditions: 

a. Or-equals are unavailable due to strike, discontinued production of 
products meeting specified requirements, or other factors beyond 
control of Contractor; or, 

b. Contractor proposes a cost and/or time reduction incentive to the 
Owner. 

1.2 MEASUREMENT AND PAYMENT 

A. Unit Price.  No separate payment will be made for this item.  Include the 
cost in associated items for this project. 

1.3 SUBMITTALS (NOT USED) 

1.4 QUALITY ASSURANCE 

A. In making request for substitution or in using an approved product, 
Contractor represents Contractor: 

1. Has investigated proposed product, and has determined that it is 
adequate or superior in all respects to that specified, and that it will 
perform function for which it is intended. 

2. Will provide same guarantee for substitute item as for product 
specified. 

3. Will coordinate installation of accepted substitution into Work, to 
include building modifications if necessary, making such changes as 
may be required for Work to be complete in all respects. 

4. Waives all claims for additional costs related to substitution which 
subsequently arise. 

1.5 DEFINITIONS 

A. Product:  Manufactured material or equipment. 

1.6 PROCEDURE FOR REQUESTING SUBSTITUTION 

A. Substitution shall be considered only: 

1. After award of Contract. 

2. Under the conditions stated herein. 

B. Written request through Contractor only. 

C. Transmittal Mechanics: 

1. Follow the transmittal mechanics prescribed for Shop Drawings in 
Specification Section 01 33 00 – Submittals. 
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a. Product substitution will be treated in a manner similar to 
"deviations," as described in Specification Section 01 33 00 – 
Submittals. 

b. List the letter describing the deviation and justifications on the 
transmittal form in the space provided under the column with the 
heading DESCRIPTION. 

1) Include in the transmittal letter, either directly or as a clearly 
marked attachment, the items listed in the following paragraph 
below. 

D. Transmittal Contents: 

1. Product identification: 

a. Manufacturer's name. 

b. Telephone number and representative contact name. 

c. Specification Section or Drawing reference of originally specified 
product, including discrete name or tag number assigned to 
original product in the Contract Documents. 

2. Manufacturer's literature clearly marked to show compliance of 
proposed product with Contract Documents. 

3. Itemized comparison of original and proposed product addressing 
product characteristics including but not necessarily limited to: 

a. Size. 

b. Composition or materials of construction. 

c. Weight. 

d. Electrical or mechanical requirements. 

4. Product experience: 

a. Location of past projects utilizing product. 

b. Name and telephone number of persons associated with 
referenced projects knowledgeable concerning proposed product. 

c. Available field data and reports associated with proposed product. 

5. Data relating to changes in construction schedule. 

6. Data relating to changes in cost. 

7. Samples: 

a. At request of Owner’s Representative. 

b. Full size if requested by Owner’s Representative. 

c. Held until substantial completion. 
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d. Owner’s Representative not responsible for loss or damage to 
samples. 

1.7 APPROVAL OR REJECTION 

A. Written approval or rejection of substitution given by the Owner’s 
Representative, Principal Architect/Engineer, and the Owner. 

B. Owner’s Representative reserves the right to require proposed product to 
comply with color and pattern of specified product if necessary to secure 
design intent. 

C. In the event the substitution is approved, the resulting cost and/or time 
reduction will be documented by Change Order in accordance with the 
General Conditions. 

D. Substitution will be rejected if: 

1. Submittal is not through the Contractor with his stamp of approval. 

2. Request is not made in accordance with this Specification Section. 

3. In Owner’s Representative opinion, acceptance will require 
substantial revision of the original design. 

4. In the Owner’s Representative opinion, substitution will not perform 
adequately the function consistent with the design intent. 

E. Contractor shall reimburse Owner for the cost of the Owner’s 
Representative evaluation whether or not substitution is approved. 

 

PART 2 - PRODUCTS (NOT USED) 

 

PART 3 - EXECUTION (NOT USED) 

 

END OF SECTION 
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SECTION 01 26 63 

CHANGE ORDERS 

 

PART 1 - GENERAL 

1.1 SUMMARY 

A. Section Includes: 

Procedures for processing Change Orders, including: 

1. Quality Assurance. 

2. Responsible Individual.  

3. Documentation of Change in Contract Price and Contract Time. 

4. Change Procedures. 

5. Proposals and Contract Modifications. 

6. Work Change Directive. 

7. Change Order. 

8. Execution of Change Documentation. 

9. Correlation of Contractor Submittals. 

B. Related Specification Sections include but are not necessarily limited to: 

1. Division 00 – Introductory Information, Proposing Requirements, Contract 
Forms, and Conditions of the Contract. 

2. Division 01 – General Requirements. 

1.2 MEASUREMENT AND PAYMENT (NOT USED) 

1.3 SUBMITTALS (NOT USED) 

1.4 QUALITY ASSURANCE 

A. Reference Standards: 

1. Equipment Rental Rates:  equipmentwatch.com.  Rental Rate is defined as 
full unadjusted base rental rate for appropriate item of construction 
equipment. 

1.5 RESPONSIBLE INDIVIDUAL 

A. Provide letter to the Owner’s Representative indicating name, title, address and 
contact information of individual authorized to execute change documents and 
who is responsible for informing others in Contractor’s employ and 
Subcontractors of changes to the Work.  Information should be provided at the 
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Preconstruction Conference but, no later than 10 calendar days following the 
Preconstruction Conference. 

 

1.6 DOCUMENTATION OF CHANGE IN CONTRACT PRICE AND CONTRACT TIME 

A. Maintain detailed records of changes in Work.  Provide full information required 
for identification and evaluation of proposed changes, and substantiate costs of 
changes in Work.   

B. Document each proposal for change in cost or time with sufficient data to allow 
evaluation of proposal.  Provide additional information upon request of the 
Owner or the Owner’s Representative. 

C. Proposals shall include the following minimum information: 

1. Quantities of items in original Proposal with additions, reductions, deletions, 
and substitutions. 

2. Quantities and cost of items in original schedule of values with additions, 
reductions, deletions, and substitutions. 

3. Provide unit prices for items not included in original Proposal with supporting 
information when absent from original Proposal Work. 

4. Justification for changes in Contract Time. 

5. Additional data upon request. 

D. For changes in Work performed on a time-and-materials basis, provide the 
following additional information: 

1. Quantities and description of products and equipment. 

2. Taxes, insurance and bonds. 

3. Overhead and profit as noted in Document 00 72 00 - General Conditions, 
Article 11.5. 

4. Dates, times, and by whom work was performed. 

5. Time records and certified copies of applicable payrolls. 

6. Invoices, receipts for products, rented equipment, and subcontracts, 
similarly documented. 

E. For changes in Work performed on a time-and-materials basis, payment for 
rental equipment will be as follows: 

1. Actual invoice cost for duration required to complete extra work without 
markup for overhead and profit.  When extra work comprises only a portion 
of rental invoice where equipment would otherwise be on site, compute 
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hourly equipment rate by dividing the actual monthly invoice by 176.  (One 
day equals 8 hours and 1 week equals 40 hours.) 

2. Do not exceed estimated operating costs given on equipmentwatch.com 
website for items of equipment.  Overhead and profit will be allowed on 
operating cost. 

F. For changes in Work performed on a time-and-materials basis using 
Contractor-owned equipment, use equipmentwatch.com rates as follows: 

1. Contractor-owned equipment will be paid at Rental Rate for duration of time 
required to complete extra work without markup for overhead and profit.  
Utilize lowest cost combination of hourly, daily, weekly, or monthly rates.  
Use 150 percent of Rental Rate for double shifts (one extra shift per day) 
and 200 percent of Rental Rate for more than two shifts per day.  Standby 
rates shall be 50 percent of appropriate Rental Rate shown on 
equipmentwatch.com website.  No other rate adjustments apply. 

2. Do not exceed estimated operating costs given on equipmentwatch.com.  
Overhead and profit will be allowed on operating cost.  Operating costs will 
not be allowed for equipment on standby. 

1.7 CHANGE PROCEDURES 

A. Changes to Contract Price or Contract Time can only be made by issuance of 
Change Order.  Issuance of Work Change Directive will be formalized into a 
Change Order.  Changes will be in accordance with requirements of the 
General Conditions. 

B. The Owner’s Representative will advise of minor changes in Work not involving 
an adjustment to Contract Price or Contract Time as authorized by the General 
Conditions by issuing supplemental instructions. 

C. Request clarification of Drawings, Specifications, Contract Documents, or other 
information by using Request for Information.  Response by the Owner’s 
Representative to Requests for Information does not authorize Contractor to 
perform tasks outside scope of Work.  Changes must be authorized as 
described in this section. 

1.8 PROPOSALS AND CONTRACT MODIFICATIONS 

A. The Owner or the Owner’s Representative may issue a Request for Proposal 
(RFP), which includes detailed description of proposed change with 
supplementary or revised Drawings and Specifications.  The Owner or the 
Owner’s Representative may also request a proposal in response to a Request 
for Information.  Prepare and submit proposal within 7 days or as specified in 
the request. 

B. Submit request for Contractor changes to Owner’s Representative describing 
proposed change and its full effect on Work, with a statement describing reason 
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for change and effect on Contract Price and Contract Time including full 
documentation. 

C. The Owner may use the Principal Architect/Engineer to review Change Orders. 

1.9 WORK CHANGE DIRECTIVE 

A. The Owner may issue a signed Work Change Directive instructing Contractor to 
proceed with a change in Work.  Work Change Directive will subsequently be 
incorporated in Change Order. 

B. Document will describe changes in Work and designate method of determining 
change in Contract Price or Contract Time. 

C. Proceed promptly to execute changes in Work in accordance with Work 
Change Directive. 

1.10 CHANGE ORDER 

A. Stipulated Price Change Order 

1. Stipulated Price Change Order will be based on accepted proposal. 

B. Unit Price Change Order 

1. Where Unit Prices for affected items of Work are included in Proposal, unit 
price Change Order will be based on unit prices, subject to the General 
Conditions. 

2. Where unit prices of Work are not pre-determined in Proposal, Work 
Change Directive or accepted proposal will specify unit prices to be used. 

C. Time-and-Material Change Order 

1. Provide itemized account and supporting data after completion of change, 
within time limits indicated for claims in the General Conditions. 

2. The Owner will determine change allowable in Contract Price and Contract 
Time as provided in the General Conditions. 

3. Maintain detailed records of work done on time-and-material basis as 
specified in paragraph 1.4, Documentation of Change in Contract Price and 
Contract Time. 

4. Provide full information required for evaluation of changes and substantiate 
costs for changes in Work. 

1.11 EXECUTION OF CHANGE DOCUMENTATION 

A. The Owner or the Owner’s Representative will issue Change Orders, Work 
Change Directives, or accepted proposal for signatures of parties as described 
in the General Conditions. 

1.12 CORRELATION OF CONTRACTOR SUBMITTALS 

A. For Stipulated Price Contracts, promptly revise Schedule of Values and 
Application for Payment forms to record authorized Change Orders as separate 
line item. 
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B. For Unit Price Contracts, next monthly estimate of Work after acceptance of a 
Change Order will be revised to include new items not previously included and 
appropriate unit rates. 

C. Promptly revise progress schedules to reflect change in Contract Time, and to 
adjust time for other items of work affected by change, and resubmit for review. 

D. Promptly enter changes to on-site and record copies of Drawings, 
Specifications, or Contract Documents. 

 

 

PART 2 - PRODUCTS (NOT USED) 

 

PART 3 - EXECUTION (NOT USED) 

 

END OF SECTION 
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SECTION 01 29 73 

SCHEDULE OF VALUES 

 

PART 1 - GENERAL 

1.1 SUMMARY 

A. Section Includes 

1. Measurement and Payment 

2. Definition 

3. Preparation 

4. Submittal 

B. Related Specification Sections include but are not necessarily limited to: 

1. Division 00 – Introductory Information, Proposing Requirements, Contract 
Forms, and Conditions of the Contract. 

2. Division 01 – General Requirements. 

1.2 MEASUREMENT AND PAYMENT  

A. Unit Price.  No separate payment will be made for this item.  Include the cost in 
associated items for this project. 

1.3 SUBMITTALS 

A. Submit Schedule of Values in accordance with requirements of Section 01 33 
00 – Submittals.  Submit at least 10 days prior to submitting first application for 
progress payment. Submit via SharePoint. 

B. Revise Schedule of Values and resubmit for items affected by contract 
modifications, Change Orders, and Work Change Directives.  After changes are 
reviewed without exception by Authority’s Principal Architect/Engineer, make 
submittal at least 10 days prior to submitting next application for progress 
payment. 

1.4 DEFINITIONS 

A. Schedule of Values: Is a schedule, prepared and maintained by the Contractor, 
allocating portions of the Contract Amount to various portions of the Work, 
including a tabulation of all of the costs of the various Subcontracts and 
materials which in the aggregate make up the Cost of the Work.  The Schedule 
of Values shall be subject to Owner’s approval and, after such approval, be 
used as the basis for reviewing the Contractor’s Application For Payment. 

B. Break down costs to list major products or operations for each line item which 
has an installed value of more than $5000. 
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1.5 PREPARATION 

A. For stipulated price contracts, subdivide Schedule of Values into logical portions 
of Work, such as major work items or work in contiguous geographic areas.   

B. Schedule and Schedule of Values shall be developed together.  At a minimum, 
the Schedule of Values shall be broken out by trade and split between materials 
and labor as approved by the Owner.  Such Prices will include overhead and 
profit applicable to each item of work. 

C. For lump sum equipment items where submittal of operation/maintenance data 
and testing are required, include separate item for equipment operation and 
maintenance data submittal valued at 5 percent of lump sum amount for each 
equipment item and separate item for testing and adjusting valued at 5 percent 
of lump sum amount for each equipment item. 

D. Round off figures for each listed item to nearest $100 except for value of one 
item, when necessary, to make total of items in Schedule of Values equal 
Contract Price for stipulated price contracts or lump sum amount in Schedule of 
Unit Price Work. 

E. Submit Schedule of Values in approved electronic spreadsheet, formatted to 
print on 11” x 17” paper, to the Owner’s Document Management System. 

 

PART 2 - PRODUCTS (NOT USED) 

 

PART 3 - EXECUTION (NOT USED) 

 

END OF SECTION 
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SECTION 01 32 16 

CONSTRUCTION PROGRESS SCHEDULE 

 

PART 1 - GENERAL 

1.1 SUMMARY 

A. Section Includes: 

1. Specific requirements for the preparation, submittal, updating, status 
reporting and management of the construction Progress Schedule. 

B. Provide Construction Schedules for Work included in Contract in accordance 
with requirements in this Section.  Create Construction Schedule using Critical 
Path Method (CPM) computer software capable of mathematical analysis of 
Precedence Diagramming Method (PDM) plans.  Provide printed activity listings 
and bar charts in formats described in this Section. 

C. Combine activity listings and bar charts with narrative report to form 
Construction Schedule submittal for Owner and the Owner’s Representatives. 

D. Related Specification Sections include, but are not necessarily limited to: 

1. Division 00 - Bidding Requirements, Contract Forms and Conditions of the 
Contract. 

2. Division 01 - General Requirements. 

1.2 MEASUREMENT AND PAYMENT 

A. No separate payment will be made for this item.  Include the cost of 
construction scheduling in overhead cost for this project. 

1.3 SCHEDULING STAFF 

A. Employ or retain services of individual experienced in critical path scheduling 
for duration of Contract.  Individual shall cooperate with Owner’s Representative 
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and shall update schedule (Progress Schedule) monthly as required by the 
Contract’s General Conditions, to indicate current status of Work. 

1.4 QUALITY ASSURANCE 

A. The person preparing and revising the construction Progress Schedule shall be 
experienced in the preparation of schedules of similar complexity. 

B. Within five (5) days from award of the Contract, Contractor shall submit to 
Owner’s Representative the name of the person responsible for the preparation, 
maintenance, updating and revision of all schedules. 

1. Qualifications necessary: 

a. At least five (5) years verifiable experience in the preparation and 
updating of complex construction schedules for projects of similar type, 
size and complexity. 

b. Proficient in the use of Microsoft© Project® 2007. 

1.5 DEFINITIONS 

A. The following definitions shall apply to this Specification Section: 

1. BASELINE SCHEDULE:  The initial as-bid, detailed, cost and resource 
loaded Progress Schedule prepared by the Contractor to define its plan for 
constructing the Project as required by the Contract Documents, and 
accepted by the Owner or Owner’s Representative as meeting the 
requirements of the Contract Documents for specified constraints, 
sequences, milestones and completion dates. 

2. PROGRESS SCHEDULE:  The initially accepted Baseline Schedule, or 
subsequently approved Revised Baseline Schedules, updated each month 
to reflect actual start and finish dates of schedule activities and all time 
impact events whether caused by Contractor or Owner or factors beyond the 
control of either party. 

3. REVISED BASELINE SCHEDULE:  The initially accepted Baseline 
Schedule revised to reflect only approved changes. 

4. WORKING SCHEDULE:  A schedule developed from the Progress 
Schedule, utilizing scheduling software features not allowed for Baseline 
and Progress Schedules at the Contractor's sole discretion, to indicate the 
Contractor’s plan for executing the Work, and providing for schedule 
recovery when approved time extensions are not sufficient to provide for 
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timely completion due to Contractor inefficiencies beyond the control of the 
Owner or outside the risks accepted by the Owner. 

1.6 SUBMITTALS 

A. Shop Drawings: 

1. See Specification Section 01 33 00 – Submittals for requirements for the 
mechanics and administration of the submittal process. 

2. Baseline Schedule:  Submitted within 20 days after Effective Date of 
Agreement. 

3. Monthly Progress Schedules. 

4. Revised Baseline Schedules. 

5. Working Schedules. 

1.7 GENERAL REQUIREMENTS 

A. Contractor shall prepare and submit Baseline and Progress Schedules and 
updates and revisions to them as specified herein. 

1. All scheduling to be performed in Microsoft© Project® 2007.  

2. The Baseline and Progress Schedules shall be a calendar day-based and 
cost-loaded Critical Path Method (CPM) network diagram with supporting 
data. 

B. Disallowed Scheduling Software Features: 

1. The following specific features are not allowed to be applied in the Baseline 
and Progress Schedules: 

a. Resource leveling. 

b. Activity or event constraints, other than those specified by the Contract 
Documents. 

c. Leads and lags: 

1) Create specific activities with specific durations in-lieu-of leads and 
lags. 

2) Durations shall have positive values. 

d. Default progress data: 

1) Start and finish dates shall not be automatically updated. 

2) Update with actual start and finish dates documented from field 
reports. 

3) Work activities shall be updated by actual Work progression, not cash 
flow driven. 

4) Updating of activity percent complete and remaining duration shall be 
independent functions, not one parameter calculated from the other. 
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5) Out-of-sequence progress shall be accounted for through retained 
logic, not a default option of progress override. 

e. Multiple calendars. 

2. Any float suppression techniques or other software features that corrupts the 
pure mathematical model calculating the critical path. 

a. The following CPM schedule outputs will be rejected without further 
review: 

1) Schedules indicating the start of the critical path at a date point or 
activity beyond the date of Notice to Proceed, or schedules indicating 
a discontinuous critical path from Notice to Proceed to Contract 
completion. 

2) Schedules defining critical activities as those on a path or paths 
having some minimum value of float. 

3) Schedules with multiple critical paths. 

4) Schedules indicating a completion date beyond the contractual 
completion date. 

3. Contractor, at Contractor's sole discretion, may employ the disallowed 
scheduling software features for Contractor's exclusive use in preparing a 
Working Schedule. 

C. Float Time: 

1. Neither the Owner nor the Contractor owns the float; the project owns the 
float. 

2. As such, liability for delay of the project completion date rests with the party 
actually causing delay to the project completion date. 

D. By preparing and submitting the Baseline Schedule, the Contractor represents 
that it can and intends to execute the Work and portions thereof within the 
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specified times and constraints and that its bid covers the costs associated with 
the execution of the Work in accordance with the Construction Schedule. 

1.8 SUBMITTAL PACKAGES 

A. Baseline Schedule: 

1. CPM time-scaled network diagram: 

a. Via Sharepoint® 

B. Monthly updates that include the following: 

1. Revised Baseline Schedule as appropriate. 

a. Update to reflect approved Change Orders occurring since the prior 
update. 

2. Updated Progress Schedule. 

3. Explanation of changes in logic, duration of activities. 

4. Upload electronic version (pdf) to SharePoint. 

1.9 BASELINE SCHEDULE 

A. Schedule shall include, but not be limited to, activities that show the following 
that are applicable to the project: 

1. Project characteristics, salient features, or interfaces, including those with 
outside entities that could affect time of completion. 

2. Project start date, scheduled completion date and other milestones. 

3. Work performed by Contractor, subcontractors and suppliers. 

4. Submittal development, delivery, review and approval, including those from 
Contractor, subcontractors and suppliers. 

5. Procurement, delivery, installation and testing of materials, plants and 
equipment. 

6. Testing and settlement periods. 

7. Utility notification and relocation. 

8. Erection and removal of falsework and shoring. 

9. Finish work and final cleanup. 

10. Project float as the predecessor activity to the scheduled completion date. 

B. Schedule shall have not less than 15 activities, unless otherwise authorized by 
the Owner’s Representative. 

1. The number of activities shall be sufficient to assure adequate planning of 
the project, to permit monitoring and evaluation of progress, and to do an 
analysis of time impacts. 

2. Schedule activities shall include the following: 
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a. A clear and legible description. 

b. Start and finish dates. 

c. A duration of not less than one (1) working day, except for event 
activities, and not more than 10 working days, unless otherwise 
authorized by the Owner’s Representative. 

d. At least one (1) predecessor and one (1) successor activity, except for 
project start and finish milestones. 

e. Required constraints:  Only contractually required constraints may be 
inserted into the Baseline Schedule. 

f. Codes for responsibility, stage, work shifts, location and contract pay item  

C. Working durations shall be planned to incorporate the effects of normal weather 
impacts.  See General Conditions Article 12.2 for the “Baseline Rain Day 
Determination. 

1.10 PROGRESS SCHEDULE 

A. Develop Progress Schedule based on approved Baseline and Revised Baseline 
Schedules. 

1. All restrictions on use of constraints, leads and lags, resource leveling, etc., 
shall also apply to Progress Schedules. 

B. The Progress Schedule will be updated once per month for monitoring 
progress. 

1. Contractor may submit one (1) additional update per month for its own 
convenience. 

C. Indicate progress by making entries on the most recently accepted version of 
the network diagram and supporting data to show: 

1. Activities completed. 

2. Activities started. 

3. Remaining duration for each activity started but not yet completed. 

4. Percent complete based on value of work in place and value of equipment 
or material delivered and properly stored. 

5. Status of activity due to be completed by the next scheduled progress 
meeting. 

D. Computerized Progress Schedule and percent completion of Work shall be 
used to verify Contractor's payment requests. 

1. Progress payments will not be processed by the Owner’s Representative 
unless the updated Progress Schedule has been submitted concurrently 
with a pay request and found acceptable by the Owner’s Representative. 

1.11 REVISIONS TO PROGRESS SCHEDULE 
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A. Contractor shall submit data for a revised Progress Schedule within five (5) 
days of the occurrence of any of the following: 

1. When contractor-caused delay in completion of any activity or group of 
activities indicates an overrun of the Contract Time or Control Dates by 30 
working days or 10 percent of the remaining duration, whichever is less. 

2. When delays in submittals, deliveries, or work stoppages are encountered 
making necessary the replanning or rescheduling of the Work. 

3. When the schedule does not represent the actual progress of the Work. 

4. When a change order significantly affects the contract completion date. 

B. The revised Progress Schedule shall be the basis of a Working Schedule 
showing: 

1. How Contractor intends to return to schedule. 

2. How Contractor intends to avoid falling behind schedule on future activities. 

C. Show changes on the network diagram and supporting data including: 

1. New activities and their duration. 

2. Modifications to existing activities. 

D. Provide written narrative report as needed to define: 

1. Problem areas, anticipated delays, and impact on the current schedule. 

2. Corrective action recommended, and its effect. 

3. Major changes in scope. 

4. Revised projections of progress and completion. 

E. Except as provided in the following subparagraphs 1 and 2, the cost of revisions 
to the Progress Schedule resulting from changes in the Work shall be included 
in the cost for the change in the Work, and shall be based on the complexity of 
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the revision or Change Order, man-hours expended in analyzing the change, 
and the total cost of the change. 

1. The cost of revision to the Construction Schedule not resulting from 
authorized changes in the Work shall be the responsibility of the Contractor. 

2. The cost of revision to the Construction Schedule for the Contractor's 
convenience shall be the responsibility of the Contractor. 

F. The revised network diagram and supporting data for the Progress Schedule 
shall be submitted to the Owner’s Representative upon completion of the 
revisions, but not later than the next progress meeting. 

G. Revisions to the Progress Schedule for the Contractor's convenience: 

1. Must be approved by the Owner’s Representative before Contractor 
changes the sequence of Work. 

1.12 TIME IMPACT ANALYSIS (TIA) 

A. The accepted initial Baseline Schedule or subsequently accepted Revised 
Baseline Schedule shall be used for TIA. 

B. Contractor shall submit a written TIA to the Owner’s Representative with each 
request for adjustment of Contract Time, or when Contractor or Owner’s 
Representative consider that an approved or anticipated change may impact 
the critical path or contract progress. 

1. The TIA must be attached to any change order prior to approval of any 
change to time or cost. 

C. The TIA shall illustrate the impacts of each change or delay on the current 
scheduled completion date or internal milestone, as appropriate. 

1. The analysis shall use the Baseline or Revised Baseline Schedule 
(accepted Baseline Schedule) that has a data date closest to and prior to 
the event. 

2. If the Owner’s Representative determines that the accepted Baseline 
Schedule used does not appropriately represent the conditions prior to the 
event, the accepted Baseline Schedule shall be updated to the day before 
the event being analyzed. 

3. The TIA shall include an impact schedule developed from incorporating the 
event into the accepted Baseline Schedule by adding or deleting activities, 
or by changing durations or logic of existing activities as appropriate to the 
nature of the change event. 

4. If the impact schedule shows that incorporating the event modifies the 
critical path and scheduled completion date of the accepted Baseline 
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Schedule, the difference between scheduled completion dates of the two (2) 
schedules shall be equal to the adjustment of Contract Time. 

D. Contractor shall submit a TIA in duplicate within 15 working days of receiving a 
written request for a TIA from the Owner’s Representative. 

1. Contractor shall allow the Owner’s Representative two (2) weeks after 
receipt to approve or reject the submitted TIA. 

2. All approved TIA schedule changes shall be shown on the next update 
schedule. 

E. In the event of a TIA rejection: 

1. If a TIA submitted by the Contractor is rejected by the Owner’s 
Representative, the Contractor shall meet with the Owner’s Representative 
to discuss and resolve issues related to the TIA. 

2. If agreement is not reached, the Contractor will be allowed 15 days from the 
meeting with the Owner’s Representative to give notice. 

3. Contractor shall only show actual as-built work, not unapproved changes 
related to the TIA, in subsequent update schedules. 

4. If agreement is reached at a later date, approved TIA schedule changes 
shall be shown on the next update schedule. 

5. Owner’s Representative will withhold remaining payment on the schedule 
contract item if a TIA is requested by Owner’s Representative and not 
submitted by Contractor within 15 working days. 

6. The schedule item payment will resume on the next estimate after the 
requested TIA is submitted. 

a. No other contract payment will be retained regarding TIA submittals. 

 

PART 2 - PRODUCTS (NOT USED) 

 

PART 3 - EXECUTION (NOT USED) 

 

END OF SECTION 

  



Inspection of Water Well No. 23 CONSTRUCTION 
SJRA Project No. WDPR0104.1001.2N001  PROGRESS SCHEDULE 

12/15/2014 SJRA Standard Specification 
CSP No. 19-0089 CONSTRUCTION PROGRESS SCHEDULE Contract No. 19-0089 
 01 32 16 – 10  

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

THIS PAGE INTENTIONALLY LEFT BLANK 
 



Inspection of Water Well No. 23  
SJRA Project No. WDPR0104.1001.2N001  PROJECT PHOTOGRAPHS 

12/15/2014 SJRA Standard Specification 
CSP No. 19-0089 PROJECT PHOTOGRAPHS Contract No. 19-0089 

01 32 36.01 – 1 

SECTION 01 32 36.01  

PROJECT PHOTOGRAPHS 
PART 1 - GENERAL 

1.1 SUMMARY 

A. Section Includes: 

1. Technical and submittal requirements for project photographs, including: 

a. Measurement and Payment 

B. Related Specification Sections include but are not necessarily limited to: 

1. Division 00 - Bidding Requirements, Contract Forms, and Conditions of the 
Contract. 

2. Division 01 - General Requirements. 

1.2 MEASUREMENT AND PAYMENT 

A. Unit Price. No separate payment will be made for this item.  Include the cost in 
associated items for this project. 

1.3 DEFINITIONS:  

1. Pre-construction Photographs:  Photographs taken, in sufficient numbers and 
detail, prior to beginning field activities, to show original construction site 
conditions. 

1.4 SUBMITTALS: 

1. Refer to Section 01 33 00 – Submittals. 

2. Format and Media.  Digital photography shall be used for Preconstruction 
and Progress Photographs.   

1) Digital Photography.  Use at least 6.0 megapixel density for 
photographs.  Submit digital photographic files on compact disks (CD) 
in JPEG format.   

PART 2 - PRODUCTS (NOT USED) 

 

PART 3 - EXECUTION (NOT USED) 

 

END OF SECTION  
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SECTION 01 33 00 

SUBMITTALS 

 

PART 1 - GENERAL 

1.1 SUMMARY 

A. Section Includes: 

1. Mechanics and administration of the submittal process for: 

a. Shop Drawings. 

b. Samples. 

c. Miscellaneous submittals. 

d. Operation and Maintenance Manuals. 

2. General content requirements for Shop Drawings. 

3. Content requirements for Operation and Maintenance Manuals. 

B. Related Specification Sections include but are not necessarily limited to: 

1. Division 00 - Bidding Requirements, Contract Forms, and Conditions of the 
Contract. 

2. Division 01 - General Requirements. 

3. Sections in Divisions 02 through 48 identifying required submittals. 

1.2 MEASUREMENT AND PAYMENT 

A. Unit Price.  No separate payment will be made for this item.  Include the cost in 
associated items for this project. 

1.3 SUBMITTALS (NOT USED) 

1.4 DEFINITIONS 

A. Shop Drawings: 

1. See General Conditions. 

2. Product data and samples are Shop Drawing information. 

B. Operation and Maintenance (O&M) Manuals: 

1. Contain the information required for proper installation and maintenance of 
building materials and finishes. 

2. Contain the technical information required for proper installation, operation 
and maintenance of process, electrical and mechanical equipment and 
systems. 

C. Miscellaneous Submittals: 

1. Submittals other than Shop Drawings and O&M Manuals. 
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2. Representative types of miscellaneous submittal items include but are not 
limited to: 

a. Construction schedule. 

b. Facility Shutdown Plan(s) 

c. HVAC test and balance reports. 

d. Installed equipment and systems performance test reports. 

e. Manufacturer's installation certification letters. 

f. Instrumentation and control commissioning reports. 

g. Warranties. 

h. Service agreements. 

i. Construction photographs. 

j. Record Documents. 

k. Cost breakdown (Schedule of Values). 

l. Safety Plan(s). 

1.5 SUBMITTAL SCHEDULE 

A. Schedule of Shop Drawings: 

1. Submitted and approved within 20 days of receipt of Notice to Proceed. 

2. Account for multiple transmittals under any specification section where 
partial submittals will be transmitted. 

B. Shop Drawings:  Submittal and approval prior to 50 percent completion. 

C. Operation and Maintenance Manuals and Completed Equipment Record 
Sheets:  Initial submittal within 60 days after date Shop Drawings are approved. 

1.6 PREPARATION OF SUBMITTALS 

A. General: 

1. All submittals and all pages of all copies of a submittal shall be completely 
legible. 

2. Submittals which, in the Owner’s Representative’s or Principal 
Architect/Engineer’s sole opinion, are illegible will be returned without 
review. 

B. Shop Drawings: 

1. Scope of any submittal and shop drawing transmittal: 

a. Submit shop drawings utilizing Owner’s standard Submittal Transmittal 
Form. 

b. Limited to one (1) Specification Section. 
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c. Do not submit under any Specification Section entitled (in part) "Basic 
Requirements" unless the product or material submitted is specified, in 
total, in a “Basic Requirements” Section. 

2. Numbering letter of transmittal: 

a. Include a series number, "xx", beginning with "01" and increasing 
sequentially with each additional transmittal. 

b. Assign consecutive series numbers to subsequent transmittals. 

3. Describing transmittal contents: 

a. Provide listing of each component or item in submittal capable of 
receiving an independent review action. 

b. Identify for each item: 

1) Manufacturer and Manufacturer's Drawing or data number. 

2) Contract Document tag number(s). 

3) Unique page numbers for each page of each separate item. 

4) Use divider sheets with labeled tabs to separate independent items 
within a single submittal. 

c. When submitting "or-equal" items that are not the products of named 
manufacturers, include the words "or-equal" in the item description. 

4. Contractor stamping: 

a. General: 

1) Contractor's review and approval stamp shall be applied either to the 
letter of transmittal or a separate sheet preceding each independent 
item in the submittal. 

a) Contractor's signature and date shall be wet ink signature. Is an 
electronic signature acceptable as most submittals are uploaded to 
SharePoint as a .PDF electronic document? 

b) Shop Drawing submittal stamp shall read "(Contractor's Name) has 
satisfied Contractor's obligations under the Contract Documents 
with respect to Contractor's review and approval as stipulated 
under General Conditions Paragraph 6.20.4." 

2) Submittals containing multiple independent items shall be prepared 
with an index sheet for each item listing the discrete page numbers for 
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each page of that item, which shall be stamped with the Contractor's 
review and approval stamp. 

a) Individual pages or sheets of independent items shall be numbered 
in a manner that permits Contractor's review and approval stamp 
to be associated with the entire contents of a particular item. 

b) Use divider sheets with labeled tabs to separate independent items 
within a single submittal. 

b. Electronic stamps: 

1) Contractor may electronically embed Contractor's review and approval 
stamp to either the Submittal Transmittal Form or a separate index 
sheet preceding each independent item in the submittal. 

2) Contractor's signature and date on electronically applied stamps shall 
be wet ink signature. Is an electronic signature acceptable as most 
submittals are uploaded to SharePoint as a PDF electronic document? 

5. Resubmittals: 

a. Number with original root number and a suffix letter starting with "A" on a 
new Submittal Transmittal Form. 

b. Do not increase the scope of any prior transmittal. 

c. Account for all components of prior transmittal. 

1) If items in prior transmittal received "A" or "B" Action code, list them 
and indicate "A" or "B" as appropriate (See also 1.6, this Section). 

a) Do not include submittal information for items listed with prior "A" 
or "B"  in resubmittal. 

2) Indicate items to be resubmitted “at a later date” for any prior "C" or 
"D" Action item not included in resubmittal. 

a) Obtain Principal Architect/Engineer’s approval to exclude items. 

6. Electronic submittals utilizing web based document management system 
(SharePoint®): 

a. Shop drawing submittals shall be produced (scanned) in Adobe Acrobat's 
Portable Document Format (PDF) Version 5.0 or higher.  

b. Do not password protect and/or lock the PDF document. 

c. Create one (1) PDF document (PDF file) for each submittal. 

d. Drawings or other graphics must be converted to PDF format and made 
part of the singe (one [1]) PDF document. 

1) Scanning to be used only where actual file conversion is not possible. 

e. Limit PDF document size to 5MB.  
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f. Rotate pages that must be viewed in landscape to the appropriate 
position for easy reading. 

g. Images only shall be scanned at a resolution of 300 dpi or greater. 

1) Perform Optical Character Recognition (OCR) capture on all images. 

2) Achieve OCR with the "original image with hidden text" option. 

3) Word searches of the PDF document must operate successfully to 
demonstrate OCR compliance. 

h. Create bookmarks in the navigation frame, for each entry in the Table of 
Contents/Index. 

1) Normally three (3) levels deep (i.e., "Chapter," "Section," "Sub-
section"). 

i. Thumbnails must be generated for each PDF file. 

j. Set the opening view for PDF files as follows: 

1) Initial view:  Bookmarks and Page. 

2) Magnification:  Fit in Window. 

3) Page layout:  Single page. 

4) Set the file to open to the cover page of the submittal with bookmarks 
to the left, and the first bookmark linked to the cover page. 

k. All PDF documents shall be set with the option "Fast Web View" to open 
the first pages of the document for the viewer while the rest of the 
document continues to load. 

l. File naming conventions: 

1) File names shall use a "nine dot three" convention (XXXXXX-YY-
Z.PDF) where XXXXXX is the Specification Section number, YY is the 
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Shop Drawing Root series number and Z is an ID number used to 
designate the associated volume. 

a) Example 1: 

(1) Two (2) pumps submitted as separate Shop Drawings under 
the same Specification Section: 

(a) Pump 1 = 43 21 21-01-1.pdf. 

(b) Pump 2 = 43 21 21-02-1.pdf. 

b) Example 2: 

(1) Control system submitted as one (1) Shop Drawing but 
separated into two (2) shop drawing submittals: 

(a) Volume 1 = 40 90 00-01-1.pdf. 

(b) Volume 2 = 40 90 00-01-2.pdf. 

7. Provide clear space (3 In Sq) for Principal Architect/Engineer stamping of 
each component defined in the PREPARATION OF SUBMITTALS Article – 
Contractor Stamping. 

8. Contractor shall not use red color for marks on transmittals. 

a. Duplicate all marks on all copies transmitted, and ensure marks are 
photocopy reproducible.  

b. Outline Contractor marks on reproducible transparencies with a 
rectangular box.  

9. Transmittal contents: 

a. Coordinate and identify Shop Drawing contents so that all items can be 
easily verified by the Owner’s Representative and the Principal 
Architect/Engineer. 

b. Identify equipment or material use, tag number, Drawing detail reference, 
weight, and other Project specific information. 

c. Provide sufficient information together with technical cuts and technical 
data to allow an evaluation to be made to determine that the item 
submitted is in compliance with the Contract Documents. 

d. Submit items such as equipment brochures, cuts of fixtures, product data 
sheets or catalog sheets on 8-1/2 x 11 In pages. 

1) Clearly mark (indicate) exact item or model and all options proposed. 

e. When a Shop Drawing submittal is called for in any Specification Section, 
include as appropriate, scaled details, sizes, dimensions, performance 
characteristics, capacities, test data, anchoring details, installation 
instructions, storage and handling instructions, color charts, layout 
Drawings, rough-in diagrams, wiring diagrams, controls, weights and 
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other pertinent data in addition to information specifically stipulated in the 
Specification Section. 

1) Arrange data and performance information in format similar to that 
provided in Contract Documents. 

2) Provide, at minimum, the detail specified in the Contract Documents. 

f. Provide warranty information. 

g. If proposed equipment or materials deviate from the Contract Drawings or 
Specifications in any way, clearly note the deviation and justify the said 
deviation in detail in a separate letter immediately following transmittal 
sheet. 

10. Samples: 

a. Identification: 

1) Identify sample as to transmittal number, manufacturer, item, use, 
type, project designation, tag number, standard Specification Section 



Inspection of Water Well No. 23  
SJRA Project No. WDPR0104.1001.2N001  SUBMITTALS 
 

06/04/2015 SJRA Standard Specification 
CSP No. 19-0089 SUBMITTALS  Contract No. 19-0089 
 01 33 00 – 8  

or Drawing detail reference, color, range, texture, finish and other 
pertinent data. 

2) If identifying information cannot be marked directly on sample without 
defacing or adversely altering samples, provide a durable tag with 
identifying information securely attached to the sample. 

b. Include application specific brochures, and installation instructions. 

c. Provide Contractor's stamp of approval on samples or transmittal form as 
indication of Contractor's checking and verification of dimensions and 
coordination with interrelated work. 

d. Resubmit samples of rejected items. 

C. Miscellaneous Submittals: 

1. Prepare in the format and detail specified in Specification requiring the 
miscellaneous submittal. 

D. Operation and Maintenance Manuals: 

1. Owner's use of manufacturer's Operation and Maintenance materials: 

a. Materials are provided for Owner's use, reproduction and distribution as 
training and reference materials within Owner's organization. 

1) Applicable to hard copy or electronic media. 

2) Applicable to materials containing copyright notice as well as those 
with no copyright notice. 

b. Notify manufacturer of this intended use of materials provided under the 
Contract. 

2. Number each Operation and Maintenance Manual transmittal with the 
original root number of the associated Shop Drawing. 

a. Identify resubmittals with the original number plus a suffix letter starting 
with "A." 

3. Submittal format: 

a. Interim submittals:  Submit two (2) paper copies until manual is approved. 

b. Final submittals: 

1) Within 30 days of receipt of approval, submit one (1) additional paper 
copy and two (2) electronic copies to the Owner’s Document 
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Management System (SharePoint) in Portable Document Format 
(PDF). 

a) Compact discs to be secured in jewel cases. 

2) Electronic copies will be reviewed for conformance with the approved 
paper copy and the electronic copy (PDF) requirements of this 
Specification. 

3) Non-conforming CDs will be returned with comments. 

a) Provide final CDs within 30 days of receipt of comments. 

4. Paper copy submittals: 

a. Submit Operation and Maintenance Manuals printed on 8-1/2 x 11 In size 
heavy first quality paper with standard three-hole punching and bound in 
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appropriately sized three-ring (or post)  vinyl view binders with clear 
overlays front, spine and back. 

1) Provide binders with titles inserted under clear overlay on front and on 
spine of each binder. 

a) As space allows, binder titles shall include, but not necessarily be 
limited to, Project Name, related Specification Number, Equipment 
Name(s) and Project Equipment Tag Numbers. 

2) Provide a Cover Page for each manual with the following information: 

a) Manufacturer(s). 

b) Date. 

c) Project Owner and Project Name. 

d) Specification Section. 

e) Project Equipment Tag Numbers. 

f) Model Numbers. 

g) Principal Architect/Engineer. 

h) Contractor. 

3) Provide a Table of Contents or Index for each manual. 

4) Use plastic-coated dividers to tab each section of each manual per the 
manual's Table of Contents/Index for easy reference. 

5) Provide plastic sheet lifters prior to first page and following last page. 

b. Reduce Drawings or diagrams bound in manuals to an 8-1/2 x 11 In or 11 
x 17 In size. 

1) Where reduction is not practical to ensure readability, fold larger 
Drawings separately and place in vinyl envelopes which are bound 
into the binder. 

2) Identify vinyl envelopes with Drawing numbers. 

c. Mark each sheet to clearly identify specific products and component parts 
and data applicable to the installation for the Project. 

1) Delete or cross out information that does not specifically apply to the 
Project. 

5. Electronic copy submittals: 

a. Electronic copies of the approved paper copy Operation and Maintenance 
Manuals are to be produced in Adobe Acrobat's Portable Document 
Format (PDF) Version 5.0 or higher. 

b. Do not password protect and/or lock the PDF document. 
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c. Create one (1) PDF document (PDF file) for each equipment O&M 
Manual. 

d. Drawings or other graphics must be converted to PDF format and made 
part of the one (1) PDF document. 

1) Scanning to be used only where actual file conversion is not possible. 

e. Rotate pages that must be viewed in landscape to the appropriate 
position for easy reading. 

f. Images only shall be scanned at a resolution of 300 dpi or greater. 

1) Perform Optical Character Recognition (OCR) capture on all images. 

2) Achieve OCR with the "original image with hidden text" option. 

3) Word searches of the PDF document must operate successfully to 
demonstrate OCR compliance. 

g. Create bookmarks in the navigation frame, for each entry in the Table of 
Contents/Index. 

1) Normally three (3) levels deep (i.e., "Chapter," "Section," "Sub-
section"). 

h. Thumbnails must be generated for each PDF file. 

i. Set the opening view for PDF files as follows: 

1) Initial view:  Bookmarks and Page. 

2) Magnification:  Fit in Window. 

3) Page layout:  Single page. 

4) Set the file to open to the cover page of the manual with bookmarks to 
the left, and the first bookmark linked to the cover page. 

j. All PDF documents shall be set with the option "Fast Web View" to open 
the first pages of the document for the viewer while the rest of the 
document continues to load. 

k. File naming conventions: 

1) File names shall use a "ten dot three" convention (XXXXXX-YY-
Z.PDF) where XXXXXX is the Specification Section number, YY is the 
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Shop Drawing Root number and Z is an ID number used to designate 
the associated volume. 

a) Example 1: 

(1) Two (2) pumps submitted as separate Shop Drawings under 
the same Specification Section: 

(a) Pump 1 = 43 21 21-01-1.pdf. 

(b) Pump 2 = 43 21 21-02-1.pdf. 

b) Example 2: 

(1) Control system submitted as one (1) Shop Drawing but 
separated into two (2) O&M volumes: 

(a) Volume 1 = 40 90 00-01-1.pdf. 

(b) Volume 2 = 40 90 00-01-2.pdf. 

l. Labeling: 

1) As a minimum, include the following labeling on all CD-ROM discs and 
jewel cases: 

a) Project Name. 

b) Equipment Name and Project Tag Number. 

c) Project Specification Section. 

d) Manufacturer Name. 

e) Vendor Name. 

m. Binding: 

1) Include labeled CD(s) in labeled jewel case(s). 

a) Bind jewel cases in standard three-ring binder Jewel Case 
Page(s), inserted at the front of the Final paper copy submittal. 

b) Jewel Case Page(s) to have means for securing Jewel Case(s) to 
prevent loss (e.g., flap and strap). 

6. Operation and Maintenance Manuals for Materials and Finishes: 

a. Building Products, Applied Materials and Finishes: 

1) Include product data, with catalog number, size, composition and color 
and texture designations. 

2) Provide information for re-ordering custom manufactured products. 

b. Instructions for Care and Maintenance: 

1) Include manufacturer's recommendations for cleaning agents and 
methods, precautions against detrimental agents and methods and 
recommended schedule for cleaning and maintenance. 
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c. Moisture Protection and Weather Exposed Products: 

1) Include product data listing, applicable reference standards, chemical 
composition, and details of installation. 

2) Provide recommendations for inspections, maintenance and repair. 

d. Additional requirements as specified in individual product specifications. 

7. Operation and Maintenance Manuals for Equipment and Systems: 

a. Submission of Operation and Maintenance Manuals for equipment and 
systems is applicable but not necessarily limited to: 

1) Major equipment. 

2) Equipment  powered by electrical, pneumatic or hydraulic systems. 

3) Specialized equipment and systems including instrumentation and 
control systems and system components for HVAC process system 
control. 

4) Valves and water control gates. 

b. Equipment and Systems Operation and Maintenance Manuals shall 
include, but not necessarily be limited to, the following completed forms 
and detailed information, as applicable: 

1) Fully completed type-written copies of the associated Equipment 
Record(s), Exhibits A1, A2 and A3, shall be included under the first 
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tab following the Table of Contents of each Operation and 
Maintenance Manual. 

a) Each section of the Equipment Record must be completed in 
detail. 

(1) Simply referencing the related manual for nameplate, 
maintenance, spare parts or lubricant information is not 
acceptable. 

b) For equipment items involving components or subunits, a fully 
completed Equipment Record Form is required for each operating 
component or subunit. 

c) Submittals that do not include the associated Equipment Record(s) 
will be rejected without further content review. 

d) Electronic copies of the Exhibits may be obtained by contacting the 
Project Manager. 

2) Equipment function, normal operating characteristics, limiting 
operations. 

3) Assembly, disassembly, installation, alignment, adjustment, and 
checking instructions. 

4) Operating instructions for start-up, normal operation, control, 
shutdown, and emergency conditions. 

5) Lubrication and maintenance instructions. 

6) Troubleshooting guide. 

7) Parts lists: 

a) Comprehensive parts and parts price lists. 

b) A list of recommended spare parts. 

c) List of spare parts provided as specified in the associated 
Specification Section. 

8) Outline, cross-section, and assembly Drawings; engineering data; and 
electrical diagrams, including elementary diagrams, wiring diagrams, 
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connection diagrams, word description of wiring diagrams and 
interconnection diagrams. 

9) Test data and performance curves. 

10) As-constructed fabrication or layout Drawings and wiring diagrams. 

11) Instrumentation or tag numbers assigned to the equipment by the 
Contract Documents are to be used to identify equipment and system 
components. 

12) Additional information as specified in the associated equipment or 
system Specification Section. 

1.7 TRANSMITTAL OF SUBMITTALS 

A. Shop Drawings, Samples and Operation and Maintenance Manuals: 

1. Transmit all submittals via Owner’s Document Management System 
(SharePoint). 

2. Transmit all paper submittals to the address provided below.  

 

San Jacinto River Authority  

2436 Sawdust Road 

The Woodlands, Texas 77380 

Attn:  (Construction Manager – TBD) 

 

3. Utilize SJRA Standard Submittal Transmittal Form (to be provided by 
Owner) to transmit all Shop Drawings, Samples and Operation and 
Maintenance Manuals. 

4. All submittals must be from Contractor. 

a. Submittals will not be received from or returned to subcontractors. 

b. Operation and Maintenance Manual submittal stamp may be Contractor's 
standard approval stamp. 

5. Provide submittal information defining specific equipment or materials 
utilized on the Project. 

a. Generalized product information, not clearly defining specific equipment 
or materials to be provided, will be rejected. 

B. Miscellaneous Submittals: 

1. Transmit under Contractor's standard Submittal Transmittal Form or 
letterhead. 

2. Submit in triplicate or as specified in individual Specification Section. 

3. Transmit to the address provided below. 
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San Jacinto River Authority  

2436 Sawdust Road 

The Woodlands, Texas 

Attn:  (Construction Manager – TBD) 

 

4. Provide copy of Submittal Transmittal without attachments to Owner's 
Representative. 

C. Expedited Return Delivery: 

1. Include prepaid express envelope or airbill in submittal transmittal package 
for any submittals Contractor expects or requires express return mail. 

2. Inclusion of prepaid express envelope or airbill does not obligate Owner’s 
Representative or Principal Architect/Engineer to conduct expedited review 
of submittal. 

D. Fax Transmittals: 

1. Permitted on a case-by-case basis to expedite review when approved by 
Principal Architect/Engineer. 

2. Requires hard copy transmittal to immediately follow. 

a. Principal Architect/Engineer will proceed with review of fax transmittal. 

b. Principal Architect/Engineer 's approval or rejection comments will be 
recorded and returned on hard copy transmittal. 

3. Provisions apply to both: 

a. Initial transmittal contents. 

b. Supplemental information required to make initial transmittal contents 
complete. 

1.8 PRINCIPAL ARCHITECT/ENGINEER 'S REVIEW ACTION 

A. Shop Drawings and Samples: 

1. Items within transmittals will be reviewed for overall design intent and will 
receive one of the following actions: 

a. NO EXCEPTION. 

b. EXCEPTIONS AS NOTED. 

c. REVISE & RESUBMIT 

d. REJECTED - RESUBMIT. 

e. ACKNOWLEDGE RECEIPT. 

f. FOR INFORMATION PURPOSES ONLY. 
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g. SUPPLEMENTARY INFORMATION. 

2. Submittals received will be initially reviewed to ascertain inclusion of 
Contractor's approval stamp. 

a. Submittals not stamped by the Contractor or stamped with a stamp 
containing language other than that specified herein will not be reviewed 
for technical content and will be returned without any action. 

3. In relying on the representation on the Contractor’s review and approval 
stamp, Owner and Principal Architect/Engineer reserve the right to review 
and process poorly organized and poorly described submittals as follows: 

a. Submittals transmitted with a description identifying a single item and 
found to contain multiple independent items: 

1) Review and approval will be limited to the single item described on the 
transmittal letter. 

2) Other items identified in the submittal will: 

a) Not be logged as received by the Principal Architect/Engineer. 

b) Be removed from the submittal package and returned without 
review and comment to the Contractor for coordination, description 
and stamping. 

c) Be submitted by the Contractor as a new series number, not as a 
re-submittal number. 

b. Principal Architect/Engineer, at Principal Architect/Engineer’s discretion, 
may revise the transmittal letter item list and descriptions, and conduct 
review. 

1) Unless Contractor notifies Principal Architect/Engineer in writing that 
the Principal Architect/Engineer’s revision of the Submittal Transmittal 
Form item list and descriptions was in error, Contractor’s review and 
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approval stamp will be deemed to have applied to the entire contents 
of the submittal package. 

4. Submittals returned with Action "A" or "B" are considered ready for 
fabrication and installation. 

a. If for any reason a submittal that has an "A" or "B" Action is resubmitted, it 
must be accompanied by a letter defining the changes that have been 
made and the reason for the resubmittal. 

b. Destroy or conspicuously mark "SUPERSEDED" all documents having 
previously received "A" or "B" Action that are superseded by a 
resubmittal. 

5. Submittals with Action "A" or "B" combined with Action "C" (Revise and 
Resubmit) or "D" (Rejected) will be individually analyzed giving 
consideration as follows: 

a. The portion of the submittal given "C" or "D" will not be distributed (unless 
previously agreed to otherwise at the Preconstruction Conference). 

1) One (1) copy or the one (1) transparency of the "C" or "D" Drawings 
will be marked up and returned to the Contractor. 

a) Correct and resubmit items so marked. 

b. Items marked "A" or "B" will be fully distributed. 

c. If a portion of the items or system proposed are acceptable, however, the 
major part of the individual Drawings or documents are incomplete or 
require revision, the entire submittal may be given "C" or "D" Action. 

1) This is at the sole discretion of the Principal Architect/Engineer. 

2) In this case, some Drawings may contain relatively few or no 
comments or the statement, "Resubmit to maintain a complete 
package." 

3) Distribution to the Owner and field will not be made (unless previously 
agreed to otherwise). 

6. Failure to include any specific information specified under the submittal 
paragraphs of the Specifications will result in the submittal being returned to 
the Contractor with "C" or "D" Action. 

7. Calculations:  Requirements for the submittal of calculations in the individual 
Specification Sections shall be satisfied through the submittal of a 
certification sealed by the Principal Architect/Engineer that the calculations 
have been performed.  Certification will be received for information purposes 
only and will be returned stamped "D. ACKNOWLEDGE RECEIPT ". 

8. Transmittals of submittals which the Principal Architect/Engineer considers 
as "Not Required" submittal information, which is supplemental to but not 
essential to prior submitted information, or items of information in a 
transmittal which have been reviewed and received "A" or "B" Action in a 
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prior submittal, will be returned with Action "E. Acknowledge Receipt” 
(Principal Architect/Engineer 's Review Not Required). 

9. Samples may be retained for comparison purposes. 

a. Remove samples when directed. 

b. Include in bid all costs of furnishing and removing samples. 

10. Approved samples submitted or constructed, constitute criteria for judging 
completed work. 

a. Finished work or items not equal to samples will be rejected. 

 

PART 2 - PRODUCTS (NOT USED) 

 

PART 3 - EXECUTION (NOT USED) 

 

EXHIBIT A1 
Equipment Record 

Equipment Data and Spare Parts Summary 

Project Name Specification 
Section: 

Equipment Name Year 
Installed: 

Project Equipment Tag No(s). 

Equipment Manufacturer Project/ 
Order No. 

Address Phone 

Fax Web Site E-mail 

Local Vendor/Service Center 

Address Phone 

Fax Web Site E-mail 

MECHANICAL NAMEPLATE DATA 

Equip.  Serial No.  

Make  Model No.  

ID No. Frame No. HP RPM Cap. 

Size TDH Imp. Sz. CFM PSI 

Other: 

ELECTRICAL NAMEPLATE DATA 

Equip.  Serial No.  

Make  Model No.  

ID No. Frame No. HP V. Amp. HZ PH RPM SF 

Duty Code Ins. Cl. Type NEMA C Amb. Temp. Rise Rating  

Other: 

SPARE PARTS PROVIDED PER CONTRACT 

Part No. Part Name Quantity 

   

   



Inspection of Water Well No. 23  
SJRA Project No. WDPR0104.1001.2N001  SUBMITTALS 
 

06/04/2015 SJRA Standard Specification 
CSP No. 19-0089 SUBMITTALS  Contract No. 19-0089 
 01 33 00 – 20  

   

   

   

   

RECOMMENDED SPARE PARTS 

Part No. Part Name Quantity 
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EXHIBIT A2 

Equipment Record 

Recommended Maintenance Summary 

Equipment Description Project Equip. Tag No(s). 

  

RECOMMENDED BREAK-IN MAINTENANCE (FIRST OIL CHANGES, ETC.) 

INITIAL COMPLETION * 
FOLLOWING START-UP 

D W M Q S A Hours 

        

        

        

        

        

        

        

        

        

        

RECOMMENDED PREVENTIVE MAINTENANCE 

PM TASK INTERVAL * 

D W M Q S A Hours 

        

        

        

        

        

        

        

        

        

        

        

        

        

        

        

        

        

        

        

        

        

* D = Daily W = Weekly M = Monthly Q = Quarterly S = Semiannual A = Annual Hours = Run 
Time Interval 

 



Inspection of Water Well No. 23  
SJRA Project No. WDPR0104.1001.2N001  SUBMITTALS 
 

06/04/2015 SJRA Standard Specification 
CSP No. 19-0089 SUBMITTALS  Contract No. 19-0089 
 01 33 00 – 22  

EXHIBIT A3 

Equipment Record 

Lubrication Summary 

Equipment Description Project Equip. Tag No(s). 

  

Lubricant Point 

L
u
b
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t 

T
y
p

e
 

Manufacturer Product AGMA # SAE # ISO 

1      

2      

3      

4      

5      
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Manufacturer Product AGMA # SAE # ISO 
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3      

4      

5      

END OF SECTION
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SECTION 01 35 05 

ENVIRONMENTAL PROTECTION AND SPECIAL CONTROLS 

 

PART 1 - GENERAL 

1.1 SUMMARY 

A. Section Addresses: 

1. Minimizing the pollution of air, water, or land; control of noise, the disposal of 
solid waste materials, and protection of deposits of historical or 
archaeological interest. 

B. Related Specification Sections include but are not necessarily limited to: 

1. Division 00 – Bidding Requirements, Contract Forms, and Conditions of the 
Contract. 

2. Division 01 – General Requirements. 

1.2 MEASUREMENT AND PAYMENT 

A. Unit Prices. No separate payment will be made for this item.  Include the cost of 
same in associated items for this project. 

1.3 SUBMITTALS 

A. Shop Drawings: 

1. See Specification Section 01 33 00 – Submittals for requirements for the 
mechanics and administration of the submittal process. 

2. Prior to the start of any construction activities submit: 

a. A detailed proposal of all methods of control and preventive measures to 
be utilized for environmental protection. 

b. A drawing of the work area, haul routes, storage areas, access routes 
and current land conditions including trees and vegetation. 

c. Submit manufacturer’s catalog sheets and other product data on 
dispensing equipment, pump, and aboveground fuel storage tanks, 
indicating capacity and dimensions of tank. 

d. Submit drawings to show location of tank protection area and driveway.  
Indicate nearest inlet or channelized flow area.  Clearly dimension 
distances and measurements. 

e. Submit list of spill containment equipment, and quantities thereof, located 
at fueling area. 

 

1.4 ENVIRONMENTAL CONTROLS 
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A. Provide and maintain methods, equipment, and temporary construction as 
necessary for controls over environmental conditions at construction site and 
adjacent areas. 

B. Work to minimize impact to surrounding environment.  Adopt construction 
procedures that do not cause unnecessary excavation and filling of terrain, 
indiscriminate destruction of vegetation, air or stream pollution, nor harassment 
or destruction of wildlife. 

C. Recognize and adhere to environmental requirements of Project.  Limit 
disturbed areas to boundaries established by Contract.  Avoid pollution of “on-
site” streams, sewers, wells, or other water sources. 

D. Burning of rubbish, debris, or waste materials is not permitted. 

1.5 POLLUTION CONTROL  

A. Provide methods, means, and facilities required to prevent contamination of soil, 
water, or atmosphere by discharge of noxious substances from construction 
operations. 

B. Provide equipment and personnel to perform required emergency measures to 
contain spillage, and to remove contaminated soils or liquids.  Excavate and 
dispose of contaminated earth off-site, and replace with suitable compacted fill 
and topsoil. 

C. Provide systems for control of atmospheric pollutants. 

1. Prevent toxic concentrations of chemicals. 

2. Prevent harmful dispersal of pollutants into atmosphere. 

D. Use equipment that conforms to current Federal, State, and local laws and 
regulations. 

E. Install or otherwise implement positive controls to prevent hazardous materials 
migrating from Work area. 

1.6 PEST AND RODENT CONTROL 

A. Provide rodent and pest control as necessary to prevent infestation of 
construction or storage areas. 

B. Employ methods and use materials which will not adversely affect conditions at 
site or on adjoining properties. 

1.7 NOISE CONTROL 

M. Provide vehicles, equipment, and construction activities that minimize noise to 
greatest degree practicable.  Conform noise levels to latest OSHA standards.  
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Do not permit noise levels to interfere with Work or create nuisance in 
surrounding areas.  

N. Conduct construction operations during daylight hours except as approved by 
Owner’s Representative. 

O. Select construction equipment to operate with minimum noise and vibration.  
When in opinion of Owner’s Representative, objectionable noise or vibration is 
produced by equipment, rectify conditions without additional cost to Owner.  
Sound Power Level (PWL) of equipment shall not exceed 85 dbA (re: 10-12 
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watts) measured 5 feet from piece of equipment.  Explicit equipment noise 
requirements are specified with equipment specifications. 

1.8 DUST CONTROL 

A. Control objectionable dust caused by operation of vehicles and equipment.  
Apply water or use other methods, subject to approval of Owner’s 
Representative, to control amount of dust generated.   

1.9 WATER RUNOFF AND EROSION CONTROL 

A. Comply with Texas Pollutant Discharge Elimination System (TPDES) permit 
when required. 

B. In addition to TPDES requirements: 

1. Provide methods to control surface water, runoff, subsurface water, and 
water from excavations and structures to prevent damage to Work, site, or 
adjoining properties. 

2. Control fill, grading and ditching to direct water away from excavations, pits, 
tunnels, and other construction areas; and to direct drainage to proper runoff 
courses so as to prevent erosion, sedimentation or damage. 

3. Provide, operate, and maintain equipment and facilities of adequate size to 
control surface water. 

4. Dispose of drainage water in manner to prevent flooding, erosion, or other 
damage to portion of site or to adjoining areas and in conformance with 
environmental requirements. 

5. Retain existing drainage patterns external to construction site by 
constructing temporary earth berms, sedimentation basins, retaining areas, 
and temporary ground cover as needed to control conditions. 

6. Plan and execute construction and earth work by methods to control surface 
drainage from cuts and fills, and from borrow and waste disposal areas, to 
prevent erosion and sedimentation. 

a. Minimize area of bare soil exposed at one time. 

b. Provide temporary control measures, as berms, dikes, and drains. 

7. Construct fills and waste areas by selective placement to eliminate erosion 
of surface silts or clays. 

8. Inspect earthwork periodically to detect evidence of start of erosion.  Apply 
corrective measures as required to control erosion. 

1.10 QUALITY ASSURANCE 

A. Person conducting visual examination for pollutant shall be fully knowledgeable 
about the TPDES Construction General Permit, detecting sources of storm water 
contaminants, inspection of aboveground storage tank and appurtenances for 
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leakage, and the day-to-day operations that may cause unexpected pollutant 
releases. 

 

PART 2 - PRODUCTS  

2.1 ABOVEGROUND FUEL STORAGE TANK 

A. Tank Assembly:  Must be listed with UL 1709 and UL 2085. 

B. Inner Steel Storage Tank:  Follow UL 142, with minimum thickness of ⅛-inch 
welded construction. 

C. Tank Encasement:  Either concrete or steel to provide minimum of 110 percent 
containment of inner tank capacity.  Provide 5-gallon overspill containment pan 
for tank refueling. 

D. Dispenser Pump:  For submersible pump, UL listed emergency shut-off valve to 
be installed at each dispenser.  For suction pump, UL listed vacuum-activated 
shut-off valve, with shear section, is to be installed at each dispenser.  Fuel may 
not be dispensed from tank by gravity flow or by pressurization of tank.  Means 
must be provided to prevent release of fuel by siphon flow. 

E. Representative Manufacturers:  Convault, Fireguard, Ecovault, SuperVault, or 
equal. 

2.2 CONCRETE 

A. Provide concrete with minimum strength of 4,000 psi at 28 days. 

2.3 AGGREGATES 

A. Coarse aggregate shall consist of crushed stone, gravel, crushed blast furnace 
slag, or combination of these materials.  Aggregate shall be composed of clean, 
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hard, durable materials, free from adherent coatings, salt, alkali, dirt, clay, loam, 
shale, soft or flaky materials, or organic and injurious matter. 

 

 

 

 

B. Coarse aggregates shall conform to following gradation requirements. 

Sieve Size  Percent 

Retained 

 (Square Mesh)     (By Weight)     

2-1/2"  0 

2"  0 - 20 

1-1/2"  15 - 50 

3/4"  60 - 80 

No. 4  95 - 100 

 

PART 3 - EXECUTION 

3.1 INSTALLATION 

A. Employ and utilize environmental protection methods, obtain all necessary 
permits, and fully observe all local, state, and federal regulations. 

B. No clearing and grubbing or rough cutting permitted until erosion and sediment 
control systems are in place, other than site Work specifically directed by 
Owner’s Representative to allow soil testing and surveying.  

C. Prohibit equipment and vehicles from maneuvering on areas outside of 
dedicated rights-of-way and easements for construction.  Immediately repair 
damage caused by construction traffic to erosion and sediment control systems.  

D. Maintain existing erosion and sediment control systems located within project 
site until acceptance of Project or until directed by Owner’s Representative to 
remove and discard existing system. 

E. Regularly inspect and repair or replace damaged components of erosion and 
sediment control systems as specified in this Section.  Unless otherwise 
directed, maintain erosion and sediment control systems until project area 
stabilization is accepted by the Owner.  Remove erosion and sediment control 
systems promptly when directed by Owner’s Representative.  Discard removed 
materials off site. 

F. Remove and dispose sediment deposits at designated spoil site for Project.  If a 
project spoil site is not designated on Drawings, dispose of sediment off site at 
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location not in or adjacent to stream or flood plain.  Assume responsibility for 
off-site disposal.  Spread sediment evenly throughout site, compacted and 
stabilized.  Prevent sediment from flushing into a stream or drainage way.  If 
sediment has been contaminated, dispose of in accordance with existing 
federal, state, and local rules and regulations. 

G. Assume responsibility for collecting, storing, hauling, and disposing of spoil, silt, 
and waste materials as specified in this or other Specifications and in 
compliance with applicable federal, state, and local rules and regulations. 

H. Employ protective measures to avoid damage to existing trees to be retained on 
project site.  Conduct construction operations under this Contract in 
conformance with erosion control practices described in Drawings and this or 
other Specifications. 

I. Prepare spill response and containment procedures to be implemented in event 
of significant materials spill.  Significant materials include but are not limited to:  
raw materials; fuels; materials such as solvent, detergents, and plastic pellets; 
finished materials such as metallic products; raw materials used in food 
processing or production; hazardous substances designated under Section 
101(14) of CERCLA; chemical required to be reported pursuant to Section 313 
of Title III of SARA; fertilizers; pesticides, and waste products such as slag, 
ashes and sludge that have potential to be released with storm water 
discharges. Spill containment procedures shall be kept on-site or in construction 
field office. 

J. Spill containment equipment appropriate to size of operation is to be located in 
close proximity of fueling area.  Such equipment includes, but not limited to, 
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suitable waste containers for significant materials, drip pans, booms, inlet 
covers, or absorbent. 

K. Properly label significant materials or waste containers used for construction 
activities and stored on-site overnight. 

L.  Install, maintain, and inspect erosion, sediment control measures and practices 
as specified in Drawings and in this or other Specifications 

M. Land Protection: 

1. Except for any work or storage area and access routes specifically assigned 
for the use of the Contractor, the land areas outside the limits of construction 
shall be preserved in their present condition. 

a. Contractor shall confine his construction activities to areas defined for 
work within the Contract Documents. 

2. Manage and control all borrow areas, work or storage areas, access routes 
and embankments to prevent sediment from entering nearby water or land 
adjacent to the work site. 

3. Restore all disturbed areas including borrow and haul areas and establish 
permanent type of locally adaptable vegetative cover. 

4. Unless earthwork is immediately paved or surfaced, protect all side slopes 
and backslopes immediately upon completion of final grading. 

5. Plan and execute earthwork in a manner to minimize duration of exposure of 
unprotected soils. 

6. Except for areas designated by the Contract Documents to be cleared and 
grubbed, the Contractor shall not deface, injure or destroy trees and 
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vegetation, nor remove, cut, or disturb them without approval of the Owner’s 
Representative. 

a. Any damage caused by the Contractor's equipment or operations shall be 
restored as nearly as possible to its original condition at the Contractor's 
expense. 

7. Utilize, as necessary, erosion control methods to protect side and 
backslopes, minimize and the discharge of sediment to the surface water 
leaving the construction site as soon as rough grading is complete. 

a. These controls shall be maintained until the site is ready for final grading 
and landscaping or until they are no longer warranted and concurrence is 
received from the Owner’s Representative. 

b. Physically retard the rate and volume of run-on and runoff by: 

1) Implementing structural practices such as diversion swales, terraces, 
straw bales, silt fences, berms, storm drain inlet protection, rocked 
outlet protection, sediment traps and temporary basins. 

2) Implementing vegetative practices such as temporary seeding, 
permanent seeding, mulching, sod stabilization, vegetative buffers, 



Inspection of Water Well No. 23 ENVIRONMENTAL PROTECTION 

SJRA Project No. WDPR0104.1001.2N001 AND SPECIAL CONTROLS 
 

12/15/2014 SJRA Standard Specification 
CSP No. 19-0089 ENVIRONMENTAL PROTECTION AND SPECIAL CONTROLS Contract No. 19-0089 
 01 35 05 – 10  

hydroseeding, anchored erosion control blankets, sodding, vegetated 
swales or a combination of these methods. 

3) Providing Construction sites with graveled or rocked access entrance 
and exit drives and parking areas to reduce the tracking of sediment 
onto public or private roads. 

8. Discharges from the construction site shall not contain pollutants at 
concentrations that produce objectionable films, colors, turbidity, deposits or 
noxious odors in the receiving stream or waterway. 

N. Solid Waste Disposal: 

1. Collect solid waste on a daily basis. 

2. Provide disposal of degradable solid waste to an approved solid waste 
disposal site. 

3. Provide disposal of nondegradable solid waste to an approved solid waste 
disposal site or in an alternate manner approved by Owner’s Representative 
and regulatory agencies. 

4. No building materials wastes or unused building materials shall be buried, 
dumped, or disposed of on the site. 

O. Fuel and Chemical Handling: 

1. Store and dispose of chemical wastes in a manner approved by regulatory 
agencies. 

2. Take special measures to prevent chemicals, fuels, oils, greases, 
herbicides, and insecticides from entering drainage ways. 

3. Do not allow water used in onsite material processing, concrete curing, 
cleanup, and other waste waters to enter a drainage way(s) or stream. 

4. The Contractor shall provide containment around fueling and chemical 
storage areas to ensure that spills in these areas do not reach waters of the 
state. 

P. Control of Dust: 

1. The control of dust shall mean that no construction activity shall take place 
without applying all such reasonable measures as may be required to 
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prevent particulate matter from becoming airborne so that it remains visible 
beyond the limits of construction. 

a. Reasonable measures may include paving, frequent road cleaning, 
planting vegetative groundcover, application of water or application of 
chemical dust suppressants. 

b. The use of chemical agents such as calcium chloride must be approved 
by the State of Texas DOT. 

2. Utilize methods and practices of construction to eliminate dust in full 
observance of agency regulations. 

3. The Owner’s Representative will determine the effectiveness of the dust 
control program and may request the Contractor to provide additional 
measures, at no additional cost to Owner. 

Q. Burning: 

1. Do not burn material on the site. 

2. If the Contractor elects to dispose of waste materials by burning, make 
arrangements for an off-site burning area and conform to all agency 
regulations. 

R. Control of Noise: 

1. Control noise by fitting equipment with appropriate mufflers. 

S. Completion of Work: 

1. Upon completion of work, leave area in a clean, natural looking condition. 

2. Ensure all signs of temporary construction and activities incidental to 
construction of required permanent work are removed. 

T. Historical Protection: 

1. If during the course of construction, evidence of deposits of historical or 
archaeological interests is found, cease work affecting find and notify 
Owner’s Representative. 

a. Do not disturb deposits until written notice from Owner’s Representative 
is given to proceed. 

2. The Contractor will be compensated for lost time or changes in construction 
to avoid the find based upon normal change order procedures. 

 

3.2 TOPSOIL PLACEMENT FOR EROSION AND SEDIMENT CONTROL SYSTEMS 

A. When topsoil is specified as a component of another Specification, conduct 
erosion control practices described in this Specification during topsoil placement 
operations. 
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B. When placing topsoil, maintain erosion and sediment control systems consisting 
of swales, grade stabilization structures, berms, dikes, waterways, and 
sediment basins. 

C. Maintain grades which have been previously established on areas to receive 
topsoil. 

D. After areas to receive topsoil have been brought to grade, and immediately prior 
to dumping and spreading topsoil, loosen subgrade by discing or by scarifying 
to a depth of at least 2 inches to permit bonding of topsoil to subsoil.  Compact 
by passing bulldozer up and down slope, tracking over entire surface area of 
slope to create horizontal erosion control slots. 

E. No sod or seed shall be placed on soil which has been treated with soil sterilants 
until sufficient time has elapsed to permit dissipation of toxic materials. 

3.3 DUST CONTROL 

A. Implement dust control methods to control dust creation and movement on 
construction sites and roads and to prevent airborne sediment from reaching 
receiving streams or storm water conveyance systems, to reduce on-site and 
off-site damage, to prevent health hazards, and to improve traffic safety. 

B. Control blowing dust by using one or more of following methods: 

1. Mulches bound with chemical binders such as Carasol, Terratack, or equal. 

2. Temporary vegetative cover. 

3. Spray-on adhesives on mineral soils when not used by traffic. 

4. Tillage to roughen surface and bring clods to surface. 

5. Irrigation by water sprinkling. 

6. Barriers using solid board fences, snow fences, burlap fences, crate walls, 
bales of hay, or similar materials. 

C. Implement dust control methods immediately whenever dust can be observed 
blowing on project site. 

3.4 KEEPING STREETS CLEAN 

A. Keep streets clean of construction debris and mud carried by construction 
vehicles and equipment.  If necessary, install stabilized construction exits at 
construction, staging, storage, and disposal areas.  Vehicle/equipment wash 
area (stabilized with coarse aggregate) may be installed adjacent to stabilized 
construction exit, as needed.  Release wash water into a drainage swale or inlet 
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protected by erosion and sediment control measures.  Construction exit 
specified in Section 01 57 13.02 - Stabilized Construction Access. 

B. In addition to stabilized construction exits, shovel or sweep pavement to extent 
necessary to keep street clean.  Water hosing or sweeping of debris and mud 
off of street into adjacent areas is not allowed. 

3.5 EQUIPMENT MAINTENANCE AND REPAIR 

A. Confine maintenance and repair of construction machinery and equipment to 
areas specifically designated for that purpose.  Locate areas so that oils, 
gasoline, grease, solvents, and other potential pollutants cannot be washed 
directly into receiving streams or storm water conveyance systems.  Provide 
these areas with adequate waste disposal receptacles for liquid as well as solid 
waste.  Clean and inspect maintenance areas daily. 

B. On construction site where designated equipment maintenance areas are not 
feasible, take precautions during each individual repair or maintenance 
operation to prevent potential pollutants from washing into streams or 
conveyance systems.  Provide temporary waste disposal receptacles. 

3.6 WASTE COLLECTION AND DISPOSAL 

A. Formulate and implement a plan for collection and disposal of waste materials on 
construction site.  In plan, designate locations for trash and waste receptacles 
and establish a collection schedule.  Specify and carry out methods for ultimate 
disposal of waste in accordance with applicable local, state, and federal health 
and safety regulations.  Make special provisions for collection and disposal of 
liquid wastes and toxic or hazardous materials. 

B. Keep receptacles and waste collection areas neat and orderly to extent possible.  
Waste shall not be allowed to overflow its container or accumulate from day-to-
day.  Locate trash collection points where they shall least likely be affected by 
concentrated storm water runoff. 

3.7 WASHING AREAS 

A. Avoid washing concrete delivery trucks or dump trucks and other construction 
equipment at locations where runoff shall flow directly into a watercourse or 
storm water conveyance system.  Designate special areas for washing vehicles.  
Locate these areas where wash water shall spread out and evaporate or 
infiltrate directly into ground, or where runoff can be collected in temporary 
holding or seepage basin.  Beneath wash areas construct a gravel or rock base 
to minimize mud production. 

3.8 STORAGE OF CONSTRUCTION MATERIALS AND CHEMICALS 

A. Isolate sites where chemicals, cements, solvents, paints, or other potential water 
pollutants are stored in areas where they shall not cause runoff pollution. 

B. Store toxic chemicals, materials, pesticides, paints, and acids in accordance 
with manufacturers’ guidelines.  Protect groundwater resources from leaching 
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by placing a plastic mat, packed clay, tar paper, or other impervious materials 
on areas where toxic liquids are to be opened and stored. 

 

3.9 DEMOLITION AREAS 

A. Demolition activities which create large amounts of dust with significant 
concentrations of heavy metals or other toxic pollutants shall use dust control 
techniques to limit transport of airborne pollutants.  However, retain water or 
slurry used to control dust contaminated with heavy metals or toxic pollutants on 
site, and prevent runoff directly into watercourses or storm water conveyance 
systems.  Carry out methods of ultimate disposal of these materials in 
accordance with applicable local, state, and federal health and safety 
regulations. 

3.10 SANITARY FACILITIES 

A. Provide construction sites with adequate portable toilets for workers in 
accordance with applicable health regulations. 

3.11 PESTICIDES 

A. Use and store pesticides during construction in accordance with manufacturers’ 
guidelines and with local, state, and federal regulations.  Avoid overuse of 
pesticides which could produce contaminated runoff.  Take great care to prevent 
accidental spillage.  Never wash pesticide containers in or near flowing streams 
or storm water conveyance systems. 

3.12 CONSTRUCTION METHODS 

A. Provide fuel tank protection area and driveway as shown on Drawings. 

B. Do not locate fueling area in or near channelized flow area or close to storm 
sewer conveyance system.  Provide sufficient space to allow installation of 
other erosion and sediment controls to protect those areas. 

C. Clear and grub fueling area to remove unsuitable materials.  Place geotextile 
fabric as permeable separator to prevent mixing of coarse aggregate with 
underlying soil.  Overlap fabric minimum of 6 inches.  Place coarse aggregate 
on top of geotextile fabric to minimum depth of 8 inches. 

D. Grade protection area and driveway to provide sufficient drainage away from 
stabilized areas.  Use sandbags, gravel, boards, or similar methods to prevent 
sediment from entering public right-of-way, receiving stream or storm water 
conveyance system.  Provide driveway to fuel tank area with minimum width of 
15 feet for one-way traffic and 30 feet for two-way traffic. 

E. Place aboveground storage tank on top of cast-in-place or pre-cast foundation.  
Base size and thickness of foundation on size and weight of tank to be used, 
with minimum thickness of 6 inches.  Enclose concrete foundation by 5-inch by 
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5-inch concrete curb and extend minimum of 1 foot beyond tank and dispenser 
assemblies, so that leak and drip can be contained within concrete foundation. 

F. Slope concrete foundation minimum of 1 percent toward 6-inch wide by 12-inch 
long by 4-inch deep sump pit.  Install minimum of 2-inch pipe inside sump pit 
with valve on outside of curb to allow draining of concrete foundation. 

G. Install portable concrete Jersey Barrier around concrete foundation.  Provide 
minimum clearance of 2 feet from edge of foundation.  In lieu of Jersey barrier, 
install 4-inch diameter steel pipe bollards around foundation.  Bury bollards 
minimum of 3 feet deep, 3 feet above ground, and 4 feet on center, encased in 
12-inch wide concrete foundation. 

3.13 MAINTENANCE 

A. Inspections shall be conducted by designated health and safety officer qualified 
to conduct health and safety inspections. 

B. Inspect stabilized areas after every storm event and at least once a week.  
Provide periodic top dressing with additional coarse aggregate to maintain 
required depth.  Repair and clean out damaged control measures used to trap 
sediment. 

C. Inspect fuel tank foundation’s bermed area after every storm event and at least 
once a week.  Visually examine storm water contained in tank’s bermed 
foundation area for oil sheen or other obvious indicators of storm water 
pollution.  Properly dispose of storm water when pollutant is present.  Record 
visual examination of storm water discharge in Report noting date and time of 
examination, name of examiner, observations of water quality, and volume of 
storm water discharged from bermed area.  Keep Report with other storm water 
pollution control inspection reports on site, in readily accessible location. 

3.14 TEMPORARY FUELING AREA CLOSURE 

A. Dispose of temporary vehicle and equipment fueling area by removal of 
sediment and erosion controls properly off site.  Owner’s Representative will 
inspect top soils in fueling area and immediate vicinity for evidence of fuel leaks.  
If Owner’s Representative determines that sufficient pollutants have been 
released, remove soil and properly dispose off site.  Other remediation methods 
may be required. 

 

END OF SECTION 
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SECTION 01 45 16.32 

CONTRACTOR’S QUALITY CONTROL 

 

PART 1 - GENERAL 

1.1 SUMMARY 

A. Section Includes 

1. Measurement and Payment  

2. Quality Assurance/Control of Installation 

3. References  

4. Manufacturer’s Field Services and Reports 

B. Related Specification Sections include but are not necessarily limited to: 

1. Division 00 – Bidding Requirements, Contract Forms, and Conditions of the 
Contract. 

2. Division 01 – General Requirements. 

1.2 MEASUREMENT AND PAYMENT 

A. Unit Price.  No separate payment will be made for this item.  Include the cost in 
associated items for this project. 

1.3 SUBMITTALS (NOT USED) 

1.4 QUALITY ASSURANCE/CONTROL OF INSTALLATION 

A. Monitor quality control over suppliers, manufacturers, products, services, site 
conditions, and workmanship, to produce Work of specified quality at no 
additional cost to the Owner. 

B. Comply fully with manufacturers’ installation instructions, including each step in 
sequence. 

C. Request clarification Owner’s Representative before proceeding when 
manufacturers’ instructions conflict with Contract. 

D. Comply with specified standards as minimum requirements for Work except 
when more stringent tolerances, codes, or specified requirements indicate 
higher standards or more precise workmanship. 

E. Perform Work by persons qualified to produce specified level of workmanship. 

1.5 REFERENCES 

A. Obtain copies of standards and maintain at job site when required by individual 
Specification sections. 

1.6 MANUFACTURERS’ FIELD SERVICES AND REPORTS 
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A. When specified in individual Specification sections or as required by Owner’s 
Representative, provide material or product suppliers’ or manufacturers’ 
technical representative to observe site conditions, conditions of surfaces and 
installation, quality of workmanship, start-up of equipment, operator training, 
test, adjust and balance of equipment as applicable and to initiate operation, as 
required.  Conform to minimum time requirements for start-up operations and 
operator training when defined in Specification sections. 

B. At Owner’s Representative’s request, submit qualifications of manufacturers’ 
representative to Owner’s Representative 15 days in advance of required 
representatives’ services.  Representative is subject to approval by Owner’s 
Representative. 

C. A manufacturers’ representative is to report observations and site decisions or 
instructions given to applicators or installers that are supplemental or contrary 
to a manufacturer’s written instructions.  Submit report within 14 days of 
observation to Owner’s Representative for review. 

 

PART 2 - PRODUCTS (NOT USED) 

 

PART 3 - EXECUTION (NOT USED) 

 

END OF SECTION 
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SECTION 01 51 36.01 

PROCEDURE FOR WATER VALVE ASSISTANCE 

 

PART 1 - GENERAL    

 

1.1 SUMMARY 

A. Section Includes:  

Operation of valves.  Owner employees will operate existing valves.  
Contractor's employees may operate new valves included in the Project prior to 
acceptance by the Owner.  

B. Related Specification Sections include but are not necessarily limited to: 

1. Division 00 – Bidding Requirements, Contract Forms, and Conditions of the 
Contract. 

2. Division 01 – General Requirements 

1.2 MEASUREMENT AND PAYMENT  

A. No separate payment will be made for this item.  Include the cost of valve 
operation and valve assistance in Unit Price bid for valves and water mains. 

1.3 PROCEDURE 

A. Contractor to coordinate with Owner’s Representative for valve assistance. 

1.4 SUBMITTALS  

A. Submit request for work order planning meetings in accordance with Section 01 
33 00 – Submittals. 

1.5 CANCELLATION  

A. The Owner may cancel a scheduled valve assistance appointment at no extra 
cost to either party.  Cancellation may be caused by bad weather, preparation 
work taking longer than anticipated or unforeseen delays by one or more of the 
three parties.  

 

PART 2 - PRODUCTS (NOT USED)  

 

PART 3 - EXECUTION (NOT USED) 

 

END OF SECTION 
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SECTION 01 65 50  

PRODUCT DELIVERY, STORAGE, AND HANDLING 

 

PART 1 - GENERAL 

1.1 SUMMARY 

A. Section includes requirements for product delivery, storage and handling. 

B. Related Specification Sections include but are not necessarily limited to: 

1. Division 00 - Bidding Requirements, Contract Forms, and Conditions of the 
Contract. 

2. Division 01 - General Requirements. 

1.2 MEASUREMENT AND PAYMENT 

A. No payment will be made to Contractor for equipment or materials not properly 
stored and insured or without approved Shop Drawings. 

1. Previous payments for items will be deducted from subsequent progress 
estimate(s) if proper storage procedures are not observed. 

B. Unit Price. No separate payment will be made for this item. Include the cost in 
associated items for this payment. 

1.3 SUBMITTALS 

A. Provide Owner project Log Book. 

1.4 TRANSPORTATION 

A. Make arrangements for transportation, delivery, and handling of equipment and 
materials required for timely completion of Work. 

B. Transport and handle products in accordance with instructions. 

C. Consign and address shipping documents to proper party giving name of 
Project, street number, and city.  Shipments shall be delivered to Contractor. 

1.5 DELIVERY 

A. Scheduling:  Schedule delivery of products or equipment as required to allow 
timely inspection and installation, and to avoid prolonged storage, 
overburdening of limited storage space, conflicts with other contractors on site.  
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Confirm availability of equipment and personnel for handling products prior to 
delivery.  

B. Packaging:  Deliver products or equipment in manufacturer's original unopened 
and unbroken cartons or other containers designed and constructed to protect 
the contents from physical or environmental damage. 

C. Identification:  Clearly and fully mark and identify as to manufacturer, item, and 
installation location. 

D. Protection and Handling:  Provide manufacturer's instructions for storage and 
handling. 

PART 2 - PRODUCTS 

A. Products:  Means material, equipment, or systems forming Work.  Does not 
include machinery and equipment used for preparation, fabrication, conveying, 
and erection of Work.  Products may also include existing materials or 
components designated for reuse. 

B. For material and equipment specifically indicated or specified to be reused in 
the work: 

1. Use special care in removal, handling, storage and reinstallation, to assure 
proper function in completed work. 

2. Arrange for transportation, storage and handling of products which require 
offsite storage, restoration or renovation.  Pay all costs for such work. 

C. When contract documents require that installation of work comply with 
manufacturer's printed instructions, obtain and distribute copies of such 
instructions to parties involved in installation, including two copies to Owner’s 
Representative.  Maintain one set of complete instructions at job site during 
installation until completion. 

D. Provide equipment and components from fewest number of manufacturers as 
practical, in order to simplify spare parts inventory and allow for maximum 
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interchangeability of components.  For multiple components of same size, type, 
or application, use same make and model of component throughout Project. 

 

PART 3 - EXECUTION 

3.1 PROTECTION, STORAGE AND HANDLING 

A. Protection: 

1. Protect materials in accordance with manufacturer’s recommendations and 
requirements of these Specifications. 

a. Store products or equipment in location to avoid loss or physical damage 
to items while in storage. 

2. Protect equipment from exposure to elements and keep thoroughly dry. 

3. When space heaters are provided in equipment, connect and operate 
heaters during storage until equipment is placed in service. 

B. Storage: 

1. Store materials in accordance with manufacturer’s recommendations and 
requirements of these Specifications. 

2. Make necessary provisions for safe storage of materials and equipment.  
Place loose soil materials, and materials to be incorporated into Work to 
prevent damage to any part of Work or existing facilities and to maintain free 
access at all times to all parts of Work and to utility service company 
installations in vicinity of Work.  Keep materials and equipment neatly and 
compactly stored in locations that will cause minimum inconvenience to 
other contractors, public travel, adjoining owners, tenants, and occupants.  
Arrange storage to provide easy access for inspection. 

3. Restrict storage to areas available on construction site for storage of 
material and equipment as shown on Drawings or approved by Owner’s 
Representative. 

4. Provide off-site storage and protection when on-site storage is not adequate.  
Provide addresses of and access to off-site storage locations for inspection 
by Owner’s Representative. 

5. Do not use lawns, grass plots, or other private property for storage purposes 
without written permission of owner or other person in possession or control 
of premises. 

6. Store in manufacturers’ unopened containers. 

7. Neatly, safely, and compactly stack materials delivered and stored along line 
of Work to avoid inconvenience and damage to property owners and general 
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public, and maintain at least 3 feet from fire hydrant.  Keep public, private 
driveways, and street crossings open. 

8. Repair or replace damaged lawns, sidewalks, streets, or other 
improvements to satisfaction of Owner’s Representative.  Total length which 
materials may be distributed along route of construction at one time is 1,000 
linear feet, unless otherwise approved in writing by Owner’s Representative. 

C. Handling: 

1. Handle materials in accordance with manufacturer’s recommendations and 
requirements of these Specifications. 

2. Coordinate off-loading of materials and equipment delivered to job site.  If 
necessary to move stored materials and equipment during construction, 
relocate materials and equipment at no additional cost to Owner. Do not 
allow the off-loading of materials in those parking areas used for crew’s 
personal vehicles. 

3. Provide equipment and personnel necessary to handle products by methods 
to prevent damage to products or packaging. 

4. Provide additional protection during handling as necessary to prevent 
breaking, scraping, marring, or otherwise damaging products or surrounding 
areas. 

5. Handle products by methods to prevent over bending or over stressing. 

6. Lift heavy components only at designated lifting points. 

7. Do not drop, roll, or skid products off delivery vehicles.  Hand carry or use 
suitable materials handling equipment. 

 

3.2 STORAGE FACILITIES (NOT USED) 

3.3 FIELD QUALITY CONTROL 

A. Inspect Deliveries: 

1. Inspect all products or equipment delivered to the site prior to unloading. 

a. Reject all products or equipment that are damaged, used, or in any other 
way unsatisfactory for use on Project. 

B. Monitor Storage Area:  Monitor storage area to ensure suitable temperature and 
moisture conditions are maintained as required by manufacturer or as 
appropriate for particular items. 

 

END OF SECTION 
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SECTION 01 74 13 

CLEANING 

 

PART 1 - GENERAL 

1.1 SUMMARY 

A. Section includes intermediate and final cleaning of Work, not including special 
cleaning of closed systems specified elsewhere. 

B. Related Specification Sections include but are not necessarily limited to: 

1. Division 00 – Bidding Requirements, Contract Forms, and Conditions of the 
Contract. 

2. Division 01 – General Requirements. 

1.2 MEASUREMENT AND PAYMENT 

A. Unit Price.  No separate payment will be made for this item.  Include the cost in 
associated items for this project. 

1.3 SUBMITTALS (NOT USED) 

1.4 STORAGE AND HANDLING 

A. Store cleaning products and cleaning wastes in containers specifically designed 
for those materials. 

1.5 SCHEDULING 

A. Schedule cleaning operations so that dust and other contaminants disturbed by 
cleaning process will not fall on newly painted surfaces. 

 

PART 2 - PRODUCTS 

2.1 MATERIALS 

A. Cleaning Agents: 

1. Compatible with surface being cleaned. 

2. New and uncontaminated. 

3. For Manufactured Surfaces:  Material recommended by manufacturer. 

 

PART 3 - EXECUTION 

3.1 CLEANING - GENERAL 

A. Prevent accumulation of wastes that create hazardous conditions. 

B. Conduct cleaning and disposal operations to comply with laws and safety 
orders of governing authorities. 
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C. Do not dispose of volatile wastes such as mineral spirits, oil, or paint thinner in 
storm or sanitary drains or sewers. 

D. Dispose of degradable debris at an approved solid waste disposal site. 

E. Dispose of nondegradable debris at an approved solid waste disposal site or in 
an alternate manner approved by regulatory agencies. 

F. Handle materials in a controlled manner with as few handlings as possible. 

G. Do not drop or throw materials from heights greater than 4 FT or less than 4 FT 
if conditions warrant greater care. 

H. On completion of work, leave area in a clean, natural looking condition. 

1. Remove all signs of temporary construction and activities incidental to 
construction of required permanent Work. 

I. Do not burn on-site. 

3.2 INTERIOR CLEANING 

A. Cleaning During Construction: 

1. Keep work areas clean so as not to hinder health, safety or convenience of 
personnel in existing facility operations. 

2. At maximum weekly intervals, dispose of waste materials, debris, and 
rubbish. 

3. Vacuum clean interior areas when ready to receive finish painting. 

a. Continue vacuum cleaning on an as-needed basis, until Substantial 
Completion. 

B. Final Cleaning: 

1. Complete immediately prior to Demonstration Period. 

2. Remove grease, mastic, adhesives, dust, dirt, stains, fingerprints, labels, 
and other foreign materials from sight-exposed surfaces. 

3. Wipe all lighting fixture reflectors, lenses, lamps and trims clean. 

4. Wash and shine glazing and mirrors. 

5. Polish glossy surfaces to a clear shine. 

6. Ventilating systems: 

a. Clean permanent filters and replace disposable filters if units were 
operated during construction. 
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b. Clean ducts, blowers and coils if units were operated without filters during 
construction. 

7. Replace all burned out lamps. 

8. Broom clean process area floors. 

9. Mop office and control room floors. 

3.3 EXTERIOR (SITE) CLEANING 

A. Cleaning During Construction: 

1. Construction debris: 

a. Confine in strategically located container(s): 

1) Cover to prevent blowing by wind. 

2) Store debris away from construction or operational activities. 

3) Haul from site minimum once a week. 

b. Remove from work area to container daily. 

c. Site clean-up prior to storm events.  Thoroughly clean site of all loose or 
unsecured items which may become airborne or transported by flowing 
water during storm events. 

2. Vegetation:  Keep weeds and other vegetation trimmed to 3 IN maximum 
height. 

a. The use of chemical weed control substances should be avoided unless 
prior Owner approval is received. 

3. Soils, sand, and gravel deposited on paved areas and walks: 

a. Remove as required to prevent muddy or dusty conditions. 

b. Do not flush into storm sewer system. 

B. Final Cleaning: 

1. Remove trash and debris containers from site. 

a. Repair areas disturbed by location of trash and debris containers to 
Owner’s satisfaction including but not limited to re-seeding, sod 
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placement, pavement repair, asphalt repair, sidewalk repair, and rut 
removal and/or fill placement. 

2. Clean paved roadways. 

3.4 FIELD QUALITY CONTROL 

A. Immediately prior to Demonstration Period, conduct an inspection with Owner’s 
Representative to verify condition of all work areas. 

 

END OF SECTION 
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SECTION 01 74 19 

CONSTRUCTION WASTE MANAGEMENT AND DISPOSAL 

 

PART 1 - GENERAL 

1.1 SUMMARY 

A. Section includes requirements for construction waste management and 
disposal. 

B. Related Specification Sections include but are not necessarily limited to: 

1. Division 00 – Bidding Requirements, Contract Forms, and Conditions of the 
Contract. 

2. Division 01 – General Requirements. 

1.2 MEASUREMENT AND PAYMENT 

A. No separate payment will be made for waste material disposal under this 
Section.  Include payment in unit price for related sections. 

1.3 SUBMITTALS 

A. Conform to requirements of Section 01 33 00 – Submittals. 

B. Obtain and submit disposal permits for proposed disposal sites if required by 
local ordinances.  Submit a copy of all disposal permits to the Owner’s 
Representative. 

C. Submit copy of written permission from property owner(s) outside limits of 
Project, with description of property, prior to disposal of excess material.  
Submit written and signed release from property owner upon completion of 
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disposal work. Copies of the permission and release documents are to be 
submitted to the Owner’s Representative. 

 

PART 2 - PRODUCTS (NOT USED) 

 

PART 3 - EXECUTION 

3.1 SALVAGEABLE MATERIAL 

A. Excavated Material:  When indicated on Drawings, load, haul, and deposit 
excavated material at location or locations shown on Drawings outside limits of 
Project. 

B. Other Salvageable Materials:  Conform to requirements of individual 
Specification Sections. 

C. Coordinate with the Owner’s Representative the loading of salvageable 
material. 

3.2 EXCESS MATERIAL 

A. Remove and legally dispose of vegetation, rubble, broken concrete, debris, 
asphaltic concrete pavement, excess soil, and other materials not designated 
for salvage from job site. 

B. Excess soil may be deposited on private property outside the Project limits 
when written permission is obtained from property owner.  See Paragraph 1.3C 
above. 

C. Verify flood plain status of any proposed disposal site.  Do not dispose of 
excavated materials in area designated as within 100-year Flood Hazard Area 
unless the proper permit has been obtained.  Remove excess material placed in 
“100-year Flood Hazard Area” at no additional cost to the Owner. 

D. Remove waste materials from site daily, in order to maintain site in neat and 
orderly condition, unless otherwise authorized by the Owner. 

 

END OF SECTION 
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SECTION 01 74 23 

RESTORATION OF SITE 

 

PART 1 - GENERAL 

1.1 SUMMARY 

A. Section includes requirements for the restoration of sites affected by Utility 
Work, Roadway Reconstruction or Widening, or Facilities Work.  Section does 
not apply to roadway extension projects.  

B. Related Specification Sections include but are not necessarily limited to: 

1. Division 00 – Bidding Requirements, Contract Forms, and Conditions of the 
Contract. 

2. Division 01 – General Requirements. 

3. Section 02 41 13 13 – Removing Existing Pavements and Structures. 

4. Section 31 21 33 – Trenching, Backfilling, and Compacting for Utilities. 

5. Section 32 13 13 – Concrete Pavement, Curb, Sidewalks, and Steps. 

6. Section 32 90 00 – Seeding, Sodding, and Landscaping. 

7. Section 32 92 13 – Hydro-Mulching. 

1.2 MEASUREMENT AND PAYMENT 

A. No separate payment will be made for this item.  Include in cost of associated 
items/work. 

 

1.3 REFERENCES 

A. ANSI Z60.1 – American Standard for Nursery Stock. 

1.4 DEFINITIONS 

A. Site Restoration is replacement or reconstruction of site improvements to rights-
of-way, easements, public property, and private property that are affected or 
altered by construction operations, with improvements to restore to a condition 
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which is equal to, or better than, that which existed prior to construction 
operations. 

B. Site Improvement includes but is not limited to pavement, curb and gutter, 
esplanades, sidewalks, driveways, culverts, headwalls, mail boxes, lighting, 
signage, fences, lawns, irrigation systems, and landscaping. 

1.5 SUBMITTALS  (NOT USED) 

1.6 QUALITY ASSURANCE 

A. Have trees, landscape shrubs, and plantings performed by qualified personnel. 

1.7 SCHEDULING (NOT USED) 

1.8 WARRANTY 

A. Provide 2-week warranty on plants and sod grasses that die due to shock or 
damage only. 

B. Replace plants that fail during warranty period according to specifications 
governing original plants. 

C. Damage caused by natural hazards including hail, high winds or storm is not 
covered by warranty. 

D. Existing plant material required to be moved on site are covered under 
warranty. 

 

PART 2 - PRODUCTS 

2.1 MATERIALS (NOT USED) 

 

PART 3 - EXECUTION 

3.1 CLEANING 

A. Remove debris and trash to maintain clean and orderly site as described in 
General Conditions and Section 01 74 19 – Construction Waste Management 
and Disposal. 

 

3.2 MAINTENANCE 

A. Maintain shrubs, plantings, sodded areas and seeded areas through warranty 
period. 

B. Replace shrubs, plantings, and seeded or sodded areas that fail to become 
established through warranty period. 

C. Maintain newly planted trees, shrubs, and plantings as follows: 

1. Water as often as necessary to keep ground and backfill moist until 
plantings have become established. 



Inspection of Water Well No. 23  
SJRA Project No. WDPR0104.1001.2N001  RESTORATION OF SITE 
 

12/15/2014 SJRA  Standard Specification  
CSP No. 19-0089 RESTORATION OF SITE Contract No. 19-0089 
 01 74 23 – 3  

2. Repair or replace bracing as necessary. 

3. Prune as necessary. 

4. Treat plants in accordance with approved methods of horticultural practices 
where insects or disease affect plants after planting. 

 

END OF SECTION 
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SECTION 02673  

WATER WELL INSPECTION WORK 
 

PART 1 – GENERAL 

1.01 SUMMARY  

This Section describes performing water well and pumping equipment 
inspection work that are currently estimated to include The Woodlands Well 
No. 23.  

Water Well and Pumping Equipment Removal and Inspection 

Well 23 does not have an existing cat walk, sound wall, right-angle gear drive 
or auxiliary engine.  For Well 23, remove the existing electric motor (if present 
on well) and turn over to the Owner.  Remove the existing discharge head, 
column assembly, pump bowl and other pumping equipment.  Notify the 
Owner when all equipment has removed from the well and placed on-site to 
allow Owner an opportunity to inspect the equipment.  The Owner reserves 
the option to have the equipment kept on-site or to instruction for the 
equipment to be taken to the Contractor’s facility for further inspection.   

The Owner also reserves the option to only allow certain components to be 
taken to the Contractor’s facility, such as the pump bowl assembly. 

If the Owner provides written authorization to remove equipment to the 
Contractor’s facility for further inspection (certain equipment or all equipment 
per Owner’s direction), remove the equipment from the site and inspect, and 
prepare a written inspection report.  The report shall include a list of all wear 
components which will require replacement for re-assembly of well equipment.  
All for the Owner and/or Owner’s Representative to also be able to inspect the 
equipment at the facility.  Following all inspections, and upon written approval 
by the Owner, sort, separate and label all equipment and components so that 
all equipment and components from Well 23 can be readily identified and able 
to be transported off-site.  The components will then be transported by the 
Contractor to a maximum of two (2) SJRA Woodlands Division facilities/sites 
for storage until a separate rehabilitation contractor is executed. 

Perform well video survey(s), as required.   

A DATA SHEET FOR THE WATER WELL, PUMP AND MOTOR MATERIALS 
AND EQUIPMENT (Data Sheet) for each well is located at the end of this 
Section and includes existing well, pump and motor data and current design 
estimates for the well and new pumping equipment.  



Inspection of Water Well No. 23                       WATER WELL INSPECTION WORK, 
SJRA Project No. WDPR0104.1001.2N001                     

 

08/19/2019 WATER WELL INSPECTION WORK 

CSP No. 19-0089                                           SECTION 02673 - Page 2 of 15 Contract No. 19-0089 

The existing well construction and material settings sheet for The Woodlands 
Well 23 is provided in Appendix A that follows this Section.   

The well site address and Montgomery County Key Map location are as 
follows: 

Well 23:  8902 Research Forest Drive, The Woodlands, Texas, Key Map 216 
J. 

Each prospective CONTRACTOR is encouraged to visit the specified well site 
locations prior to the bid opening to observe each well site, ensure that they 
can perform the work outlined with their service rig(s) and equipment and have 
site-specific observations to prepare the related costs for the Bid Proposal.    

Each prospective Contractor is required to submit a written Contractor 
Experience and Equipment Record to the Engineer prior to the bid opening.   

 
Contacts: Engineer of Record:                         

San Jacinto River Authority               
Aaron K. Schindewolf, P.E.                                                                                
281-367-9511  phone 
281-362-4385  fax 
 
Construction Manager (primary contact):                                              
San Jacinto River Authority  
TBD                                                                                                
281-367-9511  phone                                                                                               
281-362-4385  fax   
 

1.02 RELATED REQUIREMENTS 

No Related Technical Specifications for this Contract other than this      
Section 02673. 

1.03 REFERENCES  

The publications listed below form a part of this Specification to the extent 
referenced, the publications are referred to in the text by basic designation 
only.  If there is a more recent version or edition of the reference standard, 
then the most recent version or edition shall apply. 

AMERICAN PETROLEUM INSTITUTE (API) 

API 5L 2012 Specification for Line Pipe 

AMERICAN SOCIETY FOR TESTING AND MATERIALS (ASTM) 
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ASTM A36/A36M 2012 Standard Specification for Carbon Structural 
Steel 

ASTM A48/A48M 2012 Standard Specification for Gray Iron Castings 

ASTM A53/A53M 2012 Standard Specification for Pipe, Steel, Black 
and Hot-Dipped, Zinc-Coated, Welded and 
Seamless 

ASTM A108 2013 Standard Specification for Steel Bar, Carbon 
and Alloy, Cold Finished 

ASTM A275/A275M 2013 Standard Test Practice for Magnetic Particle 
Examination of Steel Forgings 

ASTM A276 2013 Standard Specification for Stainless Steel 
Bars and Shapes 

ASTM A510 2013 Standard Specification for General 
Requirements for Wire Rods and Coarse Round 
Wire, Carbon Steel 

ASTM A519 2012 Standard Specification for Seamless Carbon 
and Alloy Steel Mechanical Tubing 

ASTM A582/A582M 2012 Standard Specification for Free-Machining 
Stainless Steel Bars 

ASTM B505/B505M 2014 Standard Specification for Copper Alloy 
Continuous Castings 

ASTM B584 2014 Standard Specification for Copper Alloy Sand 
Castings for General Applications 

AMERICAN WELDING SOCIETY (AWS) 

AWS D1.1/D1.1M 2010 Structural Welding Code – Steel, includes 
Errata 

AMERICAN WATER WORKS ASSOCIATION (AWWA) 

AWWA A100 2006 Water Wells 

AWWA E101 1988 Vertical Turbine Pumps - Line Shaft and 
Submersible Types 

AWWA C206 2011 Field Welding of Steel Water Pipe 
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HYDRAULIC INSTITUTE (HI) 

HI 1.1 - 1.5 1994 Centrifugal Pumps – Installation, Operation 
and Maintenance 

INSTITUTE OF ELECTRICAL AND ELECTRONICS ENGINEERS, INC. (IEEE) 

IEEE Standard 841-2001 IEEE Standard for Petroleum and Chemical 
Industry – Severe Duty Totally Enclosed Fan-
Cooled (TEFC) Squirrel Cage Induction Motors – 
Up to and Including 370 kW (500 Hp)  (latest 
edition thereto) 

NATIONAL ELECTRICAL MANUFACTURERS ASSOCIATION (NEMA) 

NEMA Premium Efficiency Standard for New 
Electric Motor (latest edition thereto) 

NSF INTERNATIONAL 

Standard 61 2012 Drinking Water System Components                  
Health Effects 

TEXAS COMMISSION ON ENVIRONMENTAL QUALITY (TCEQ) 

2013 Rules and Regulations for Public Water Systems (or latest edition 
thereto) 

TEXAS DEPARTMENT OF LICENSING AND REGULATION (TDLR) 

2014 Water Well Drillers and Water Well Pump Installers Rules 

1.04 SUBMITTALS 

Contractor shall submit the following required information. 

A. Well Video Surveys: 

The Contractor shall furnish the Owner and Engineer with the original 
DVD and one (1) DVD copy and a written survey report for each well 
video survey inspection.  Related specifications and requirements are 
listed in subsection 3.02 B. in the Section. 

B. Report on Discharge Head, Pump and Column Pipe Assembly: 

After written authorization to remove equipment from site by Owner, the 
Contractor shall inspect the existing discharge head, pump bowl, 
column pipe assembly and any other pumping equipment and provide a 
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written report to the Owner and Engineer on the condition of the 
materials and equipment, a list of the materials and equipment that 
need to be replaced or reconditioned and the cause or causes of any 
failures or damage to the materials or equipment, if apparent.  The 
equipment shall be made available for inspection by the Owner and/or 
Owner’s Representative.  Related specifications and requirements are 
listed in subsections 2.01 A.1 and 3.02 A. in this Section.    

The Contractor is not required to inspect the existing electric motor at 
each well site.  The Contractor shall provide the existing electric motor 
to the Owner and the existing electric motor shall remain the property of 
the Owner and is not included in the salvage materials for the existing 
pumping equipment or the salvage materials bid item for the existing 
pumping equipment for each well. 

1.05 QUALITY ASSURANCE   

A. Well Contractor Experience and Licenses 

The Contractor personnel, including the project manager, field 
superintendent, service rig operator and field personnel must have 
adequate experience, skill and equipment and be currently licensed to 
successfully perform the water well rehabilitation work and install the 
permanent pumping equipment outlined and meet all the requirements 
of this project.  

The project and work must be supervised by a field superintendent 
currently licensed by the Texas Department of Licensing and 
Regulation (TDLR) in the State of Texas as a pump installer and having 
more than ten (10) years of related experience for the work specified. 

The well pump and pumping equipment shall be installed by an 
experienced service rig operator that is currently licensed by the Texas 
Department of Licensing and Regulation (TDLR) in the State of Texas 
as a pump installer.  

B. Well Contractor Location and Subcontracting  

The Contractor’s company office, well yard and shop shall be located in 
Montgomery County or Harris County, Texas.  

C. Well Contractor Equipment and Shop 

Service Rigs:                                                                                                               
The Contractor shall have and make available the following service rigs 
with the following minimum requirements for the duration of this 
Contract:  
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If needed to return an Owner’s production well to service to meet 
necessary water supply requirements, the Contractor must make 
available for this project a minimum of two (2) service rigs for 
simultaneously work at two well sites at the same time, each with a 
minimum fifty ton (50T) capacity; double drum, workover rig with tubing 
drum and bailing drum.  Each service rig must be equipped with 
minimum total tubing braking surface area of 1,700 square inches and 
be capable of handling the Owner’s largest capacity well pump 
assembly at the deepest possible pump setting.  A service rig with a 
hydraulic-driven draw works is not allowed.   

Machine and Pump Shop:                                                                                                
The Contractor must own and operate its own working machine shop 
and pump shop with the minimum equipment and capabilities to:  
disassemble, wash and clean the pump bowl assembly and column 
assembly; machine and repair all makes, models and sizes of vertical 
turbine pump bowls, submersible pump bowls, impellers, bowl 
assembly, discharge heads, right angle gear drives, column pipe, drive 
shaft, line shafts, oil tubing, bearings, motor stand, motor drive hub and 
other pumping equipment components that are comparable to those of 
the Owner.  

D. Well Contractor Manpower 

The Contractor shall staff each service rig with a capable and 
experienced crew with a minimum of three (3) people per crew during 
all field operations unless approved otherwise by the Owner or 
Engineer in writing.  The service rig operator shall be currently licensed 
in the State of Texas as a pump installer.  

E. Unit Coordination 

The Contractor is responsible to ensure compatibility among all 
components of water well, including the well, well pump, motor, motor 
drive, right-angle gear drive and auxiliary engine assembly (if 
applicable) and accessories.   

1.06 OUTLINE OF WORK 

The following general outline of the water well and pump rehabilitation work is 
the current estimated work that could be required for each individual well.  The 
actual work, materials and time required and sequence of work for the project 
could change based on the actual conditions of the well, pump and/or motor 
encountered, review of the well video survey(s) and reevaluation of the 
available information and work required once the project begins.   
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The existing well construction and material settings sheet for Well 23 is 
provided in Appendix A. 

 Water Well and Pumping Equipment Removal and Inspection 

The Woodlands Well 23 - Estimated work; if approved, the Contractor shall:  

A. Mobilize and demobilize a service rig and all equipment, materials and 
personnel to and from well site, as needed to complete the required 
work at well site.   

B. Remove the existing electric motor (if present) and provide to the 
Owner.   

C. Remove and set at site the existing discharge head, pump bowl, 
column pipe assembly and any other pumping equipment and materials 
for Owner to inspect.  Upon written authorization by Owner, certain or 
all materials can be taken by Contractor to their facility for inspection, 
and prepare a written inspection report and provide the report to the 
Owner and Engineer for review.  The Contractor shall make the 
pumping equipment available for inspection by the Owner and 
Engineer.    

D. The Owner and Engineer shall review the Contractor’s written 
inspection report and notify the Owner of the quantities of existing 
column pipe, line shafting, oil tubing and other column assembly 
components (equipment Owner directed to be taken to Contractor’s 
facility) that are recommended for replacement and what components 
can be re-used as-is or through rehabilitation or repair.  If taken to the 
Contractor’s facility, the report shall also provide information on the 
condition of the existing pump bowl and recommendations on any 
repair that are required or if complete replacement is necessary. 

E. Following all inspections, and upon written approval by the Owner, sort, 
separate and label all equipment and components so that all equipment 
and components from Well 23 inspected at the Contractor’s facility can 
be readily identified and able to be transported off-site.  Contractor will 
ship components to a maximum of two (2) SJRA Woodlands Division 
facilities/sites for storage.  

F. Bail and dispose of oil from well prior to first well video survey. 
 

G. Perform initial well video survey and any subsequent well video survey 
of the entire well, as needed, to check the condition of the well 
materials, including the surface casing, blank liner and screen sections, 
the depth of the fill material in the well and the status or effectiveness of 
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any prior well cleaning or work completed. Provide report detailing the 
video and any anomalies noted. 

H. Provide cover for well head.  This cover is to remain in place until well 
rehabilitation mobilization occurs under a separate contract. 

I. Complete clean up work and coordinate with the Owner to ensure that 
site conditions following completion of Contractor work are “as found” or 
better than those existing prior to initiating the rehabilitation work.  Any 
on-site appurtenances, facilities or equipment damaged by the 
Contractor shall be repaired and replaced by the Contractor, at no cost 
to the Owner. 

 
 

PART 2 – PRODUCTS 

2.01 MATERIALS AND/OR EQUIPMENT 

A. Well Pump: 

1. Inspection Report 

As specified in the Proposal and subsections 1.04 B., 1.06 and 
3.02 A. in this Section, and upon Owner’s written permission to 
take and inspect components to the Contractor’s facility, the 
Contractor shall inspect the existing pump bowl, column pipe, 
shafting, oil tubing, other pump components and/or the discharge 
head and provide a written report to the Owner and Engineer 
that provides information on the condition of the pumping 
equipment and materials and lists the equipment and materials 
that need to be replaced.  The pumping equipment shall be 
made available for inspection by the Owner and Engineer. 

 
PART 3 - EXECUTION 

3.01 PREPARATION 

A. Well Site and Well Protection 

1. Each prospective Contractor is encouraged to visit the well site 
location prior to the bid opening to observe the site conditions 
and ensure that they can perform the work outlined with their 
service rig and equipment. 
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2. Each prospective Contractor shall visit each site location prior to 
the bid opening to observe the well site and ensure that they can 
perform the work outlined with their service rig and equipment.   

3. Contractor shall cover, secure and protect the open well during 
all phases of well, pump and motor inspection work to prevent 
possible introduction of foreign material into the well, prevent 
damage, vandalism or contamination of the well, well water or 
groundwater.  If directed by the Owner, the Contractor shall 
adequately weld a steel cap on top of the surface casing.  The 
Contractor is responsible for any damage, vandalism or 
contamination of the well, well water or groundwater. 

4. Contractor shall take necessary measures to protect the existing 
discharge piping, valves, well collection lines, appurtenances, 
facilities, equipment and utilities at each well site and the 
adjoining property during the well rehabilitation operations.  All 
equipment that is required to be disassembled to remove the 
pumping equipment shall be neatly organized in a location 
acceptable to the Owner. 

5. Contractor shall maintain the well site premises, materials, tools, 
well service rig and equipment to prevent or minimize 
contamination of the well site and property, water well, well water 
and groundwater.   

6. Contractor shall furnish and use temporary, sanitary, sealed and 
leakproof toilet facilities for personnel at the well site during the 
work at the well site and follow all applicable TCEQ rules and 
regulations. 

7. Contractor shall coordinate the well site restoration and clean up 
work with the Owner to ensure that site conditions following 
completion of Contractor work are “as found” or better than those 
existing prior to initiating the rehabilitation work.  Additional 
requirements and specifications for the site restoration and 
clean-up are in subsection 3.02 in this Section. 

8. Any appurtenances, facilities, equipment or utilities at the well 
site or the adjoining property that are damaged by the Contractor 
shall be repaired and replaced by the Contractor, at no cost to 
the Owner or adjoining property owner.   

B. Storage, Discharge, Disposal and Treatment of Water, Wastes and 
Fluids 
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1. Contractor shall obtain any discharge or disposal permits 
required by local, state or federal agencies prior to the start of 
any discharge or disposal operations.   

2. Contractor shall be responsible for disposing of all water, wastes, 
fluids, oil, acids and chemicals from the well or stored at the well 
site in accordance with all local, state and federal regulations. 

3. Contractor shall provide portable steel tanks for temporary 
storage of water, mud, cuttings, solids and fluids.  Use of earthen 
mud pits, dug pits or slush pits will not be permitted. 

4. Contractor shall dispose of all wastes, solids and contaminants 
off the project site in a legal manner. 

5. Contractor is responsible for providing all the hoses, pipes, 
valves and connections needed to convey the water from the 
well to a drain, sewer or other approved discharge point.   
Include the complete cost of storage tanks, hoses, pipes, valves 
and off-site disposal of water, fluids and wastes in the 
corresponding prices in the Bid Form. 

6. Water that is clear or low in suspended solids, neutralized to a 
pH of six (6) or higher and has a chlorine residual of three (3) 
milligrams per liter (mg/L) or less can be disposed of into a 
nearby storm drain, storm sewer or other discharge point that is 
identified and approved by the Owner or Engineer.   

7. Contractor shall provide treatment to all well water produced in 
the cleaning and rehabilitation operations to meet the definition 
of potable drinking water prior to discharging the water to the 
storm drain, storm sewer or other approved drainage point 
located at or near the well site.  Contractor is responsible for 
materials, equipment, methods and treatment required to remove 
suspended sediment and materials in the water including drilling 
mud, silt, sand or other particles in the water including furnishing 
and using settling tanks, filter fabric fence, hay or straw, and 
other effective methods.  Settled materials shall not be 
discharged to, pumped or drained into the storm drain, sewer or 
other approved drainage point. 

9. Contractor shall store all wastes, oil, chemicals, acids and fluids 
at the well site in leakproof containers or tanks and take 
precautions and provide adequate containment to prevent site 
contamination from spills and leaks.     
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10. If directed by the Owner or Engineer, the Contractor shall 
pressure wash the concrete driveway and/or pad at a well site to 
remove any staining or discoloration of the concrete that is due 
to the Contractor’s work and operations at the well site. 

C. Safety Equipment and Training 
 

1. Contractor shall provide adequate safety equipment, including all 
hard hats, hard-toe shoes, gloves, safety glasses, ear protection 
and other appropriate safety equipment and training that are 
required for the work specified for all Contractor personnel, 
subcontractors and visitors.  Contractor shall enforce use of the 
safety equipment by the Contractor personnel, subcontractors 
and visitors at all times on the job site.  Contractor and 
subcontractors shall provide adequate safety training for work 
specified.   

2. Contractor, subcontractors and visitors shall conform to all 
applicable rules and requirements, including but not limited to the 
Occupational Safety and Health Administration (OSHA), Texas 
Department of Licensing and Regulation (TDLR) and Texas 
Commission on Environmental Quality (TCEQ). 

 
D. Water Supply 

1. Owner shall provide water to the Contractor from an outlet at or 
within 500 feet of the well site or water plant site as follows:   

Well 23 – 2-inch water supply available on-site.  

2. Contractor shall coordinate with Owner regarding the necessary 
connections for the water outlet. Contractor is responsible for 
providing all the hoses, pipes, valves, fittings and connections 
needed to convey the water from the outlet source to the well.  
Contractor shall install a back-flow preventer on the water line or 
another type of back-flow device, if approved by the Owner.   

3. Contractor shall install a flowmeter with a totalizer on the water 
line and record the volume of water used for the project.  The 
Contractor will not have to pay for the water as long as the water 
is not wasted. 

3.02 WELL AND PUMP INSPECTION WORK 

A. Removal and Inspection of Permanent Pumping Equipment 

1. Electric Motor 
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a. As specified and if not already completed, the Contractor 
shall remove the existing electric motor and provide the 
motor to the Owner.   

The existing electric motor and motor shaft for each well 
shall remain the property of the Owner and is not included 
in the salvage materials for the existing pumping 
equipment.  

2. Pump Components 

a. As specified and if not already completed, the Contractor 
shall remove and inspect the existing pump components 
(upon written permission by Owner to remove from site) 
including the discharge head, pump bowl, column pipe, oil 
tubing, line shaft, bearings, couplings and any other 
related components.  The pumping equipment shall be 
made available for inspection by the Owner and Engineer. 

b. Following all inspections, and upon written approval by 
the Owner, sort, separate and label all equipment and 
components so that all equipment and components from 
Well 23 can be readily identified when transported off-site 
as noted in Section 02673 1.06E. 

3. Written Inspection Report 

a. Contractor shall prepare a written inspection report to the 
Engineer on the condition of the existing discharge head, 
pump bowl, column pipe, oil tubing, line shaft, bearings, 
couplings and any other related pumping equipment 
components. 

c. The written report shall include information on the 
condition of the existing components and materials that 
need to be replaced, refurbished or reconditioned.  The 
report shall include the estimated costs for any additional 
materials and/or time that are not covered in the Base Bid 
or Alternate Bid items. 

d. No written inspection report by Contractor is required for 
the existing electric motor, which shall remain the property 
of the Owner and is not included in the salvage materials. 

B. Well Video Survey Inspection and Procedure 
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1. Contractor shall perform well video survey(s), performed after 
the pumping equipment has been removed from the well, and at 
other times as approved by the Engineer. 

2. For each well video survey, Contractor shall perform a color 
video survey of the entire depth of the completed well, or other 
depth approved by Engineer, to check the physical condition and 
depths of the well materials and whether any fillup or foreign 
substances are present that require removal from the well. 

3. Video equipment to consist of a self-contained video camera and 
a monitoring unit connected by a coaxial cable.  Video camera to 
be waterproof and small enough to ensure passage through the 
liner and screen sections.  Video camera unit to include two 
separate video cameras with two separate light sources in one 
camera assembly unit with one video camera having a downhole 
camera lens and the second separate video camera having a 
right-angle camera.  Video camera unit must have capability for 
operator to select downhole or right-angle lens from the surface 
for on-demand use without pulling the video camera unit out of 
the well, installing a camera attachment for right-angle view 
inside the well and rerunning the video camera unit back in the 
well.  A downhole video camera with mirrors or a mirror 
attachment is not acceptable for use.  Downhole video camera 
should show a self-continuous, clear picture of entire inside 
periphery of casing, liner, and screen and right-angle video 
camera should show clear close-up picture of casing, liner and 
screen. 

4. Record and furnish the Owner and Engineer with a continuous 
written record of the well video survey inspection that includes 
the original DVD and one (1) DVD copy. 

5. During each well video survey inspection, maintain a written 
record that lists the exact depth/s and/or depth intervals of the 
surface casing, top of the blank liner (lap), each blank liner and 
screen section, static water level, gravel level and fillup in the 
bottom of the well.  The written record also shall include 
notations regarding observations on the physical condition of the 
well materials and any structural damage or irregularities that are 
observed.  The Contractor shall provide a written record for each 
well video survey to the Owner and Engineer. 

6. Reference datum for all depths on the written report shall be the 
height of the top of the pump foundation above ground level.  
Take measurement readings from the top of the pump 
foundation by means of a meter device.  Make measurement 
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from an object a fixed distance in front of video camera 
positioned at exact location of screen or liner. 

7.  During the well video survey operation, the Owner or Engineer 
reserves the right to request pictures at designated intervals from 
the video monitor.  Such pictures to be taken with a Polaroid 
oscilloscope film camera, a Bezel assemble and latching device 
or other acceptable video equipment.  Oscilloscope video 
camera to have been modified to take pictures from the video 
monitor screen. 

3.03 MEASUREMENT AND PAYMENT 

A. The following items to be included by the Contractor in the price bid for 
the base bid and alternate bid items listed in the Bid Form (Section 00 
41 00.01), B. Base  Unit Price Table for the estimated work, materials 
and time for this project, as described in these Specifications and 
documents.   

2. Removal of the existing electric motor (if specified), removal and 
inspection of the existing well pump bowl, column pipe assembly, 
pumping equipment, and well video survey(s), as specified in this 
Section. 

 
 

END OF SECTION



Rehabilitation of Water Wells                    WATER WELL REHABILITATION WORK, 
SJRA Project No. WDPR0056.1002.2N001                   MATERIALS AND PUMPING  
 EQUIPMENT 

 

08/19/2019 WATER WELL INSPECTION WORK 

CSP No. 19-0089                                           SECTION 02673 - Page 15 of 15 Contract No. 19-0089 

DATA SHEET FOR THE 
WATER WELL, PUMP AND MOTOR MATERIALS AND EQUIPMENT 

A. SJRA – The Woodlands Well 23 

1. Well Materials:  

a. A copy of the original well material settings sheet is in Appendix 
A.                   

           The well is constructed with: 
20-inch diameter surface casing and                                                               
14-inch diameter screen and blank liner.                                      

Well screen depth interval:  approximately 1,224 to 1,638 feet.                           
Total screen length:  approximately 186 feet.                                                                                          

 2. Existing Pumping Equipment: 

a. Pump Model:  Christensen 1 CHC (10 Stages)                            
Design Point:  1,500 gpm at TDH of 665 feet 

b. Motor Horsepower:    350 Hp 

c. Pump Setting Depth:    730 feet                                                                    
(from base of discharge head to top of upper bowl) 

d. Column Pipe Diameter    10-inch I.D, 0.365 inch                                   
and Wall Thickness  

e. Column Shafting Diameter: 2-3/16 inches 

f. Oil Tubing Diameter:    3-1/2 inches 

 


