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Bear Branch

Ten Year Project Plan 

Executive Summary

FY 2024 – FY 2033 Projects

Introduction

The purpose of the Bear Branch 10-Year Project Plan for Fiscal Years (FY) 2024 thru 2033 is to 

identify potential projects and associated funding requirements and sources to appropriately 

maintain and manage Bear Branch’s water system, and to continue to provide efficient and 

reliable services to impacted stakeholders. 

Key Focus Areas:

 Routine TCEQ inspections and updates to Emergency Action Plans. 

 Monitoring key dam components.

 Significant repairs to aging infrastructure (soil cement and service spillway) need to be 

made at the Bear Branch spillway.

Total Projected Costs 

(All Projects)

FY 2024 $890,000.00

FY 2025 $2,803,000.00

FY 2026 $1,439,000.00

FY 2027 – FY 2033 $111,000.00

Total $5,243,000.00

Key Assumptions

 Funding will be provided by cash contributions from MUDs 7, 46, 47, 60 & 67 for 

operations, maintenance, and reserves. 

 Soil cement and service spillway construction will take place simultaneously to take 

advantage of cost saving opportunities and are anticipated to be funded through local, 

loan, bond, or other funding.
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Bear Branch Project Summary
Bear Branch 

FY 2024 - FY 2033 Projects

PAGE
NO.

PROJECT
ID PROJECT NAME

ESTIMATED
EXPENDITURES
THROUGH END

OF FY 2023

2024
ESTIMATE

2025
ESTIMATE

2026
ESTIMATE

2027
ESTIMATE

2028
ESTIMATE

2029
ESTIMATE

2030
ESTIMATE

2031
ESTIMATE

2032
ESTIMATE

2033
ESTIMATE TOTAL

4 BBEAP Bear Branch Emergency Action Plan $ - $ 32,000 $ - $ - $ - $ - $ 37,000 $ - $ - $ - $ - $ 69,000
5 BBSCR Bear Branch Soil Cement Repairs $ - $ 361,000 $ 1,090,000 $ 544,000 $ - $ - $ - $ - $ - $ - $ - $ 1,995,000
6 BBSSR Bear Branch Service Spillway Replacement $ - $ 486,000 $ 1,713,000 $ 856,000 $ - $ - $ - $ - $ - $ - $ - $ 3,055,000
7 BBDAM Bear Branch Dam Inspection $ - $ 11,000 $ - $ 39,000 $ - $ 13,000 $ - $ - $ 46,000 $ - $ 15,000 $ 124,000
8 BBDIP Bear Branch Drainage System Improvements (PM) $ 25,000 $ 26,000 $ 27,000 $ 27,000 $ - $ - $ - $ - $ - $ - $ - $ 105,000

TOTAL, PROJECTS FUNDED BY MUD CASH CONTRIBUTIONS $ - $ 890,000 $ 2,803,000 $ 1,439,000 $ - $ 13,000 $ 37,000 $ - $ 46,000 $ - $ 15,000 5,243,000
TOTAL, PROJECTS BUDGETED IN OPERATING BUDGET $ 25,000 $ 26,000 $ 27,000 $ 27,000 $ - $ - $ - $ - $ - $ - $ - 105,000

     TOTALS $ 25,000 $ 916,000 $ 2,830,000 $ 1,466,000 $ - $ 13,000 $ 37,000 $ - $ 46,000 $ - $ 15,000 5,348,000
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PROJECT NAME PROJECT ID FISCAL YEAR DIVISION
Bear Branch Emergency Action Plan BBEAP 2024/2029 Bear Branch
PROJECT DESCRIPTION PROJECT MAP/PICTURE
This project is to update the existing Emergency Action Plan (EAP) for Bear Branch Dam in FY 2024
and FY 2029.  Project involves coordination with Texas Commission on Environmental Quality
(TCEQ), facilitating a customized half-day tabletop exercise in compliance with TCEQ requirements,
developing an After Action Report and updated EAP document; and generating hard copies of
updates for distribution by SJRA.

Project is required to remain in compliance with TCEQ requirements.

PROJECT SCHEDULE DELIVERY FUNDING
Initiate Cons. Selection: FY 2023-Q4/FY 2028
PSA/WO Issued: FY 2024-Q1
Final Proposal Docs: N/A
Proposals/Bids Received: N/A
Constr. Contract to Board: N/A Professional

Substantial Completion: FY 2024-Q4/FY 2029
BUDGET* TOTAL PREVIOUS 2024 2025 2026 2027 2028 2029 2030 2031 2032 2033
Planning/Permitting/PER $ 69,000 $ - $ 32,000 $ - $ - $ - $ - $ 37,000 $ - $ - $ - $ -
Engineering/Design $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ -
Construction $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ -
CPS, CM&I, and CMT $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ -
Land Acquisition $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ -
Equipment Purchase $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ -
Total $ 69,000 $ - $ 32,000 $ - $ - $ - $ - $ 37,000 $ - $ - $ - $ -
*Budget includes contingency.

 CSP

 Other

 O&M

 Bonds

 R&R

 Other

 Capitalized  Expensed
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PROJECT NAME PROJECT ID FISCAL YEAR DIVISION
Bear Branch Soil Cement Repairs BBSCR 2024-2026 Bear Branch
PROJECT DESCRIPTION PROJECT MAP/PICTURE
Bear Branch Dam was constructed in the early 1980's and  has a soil cement armoring system on the
upstream side of the dam structure. Field inspections were completed in 2020 to document the
condition of the  soil cement armoring, which is a band approximately 50' across the back slope and
extends on both sides of the emergency spillway. The engineering firm that conducted the field
inspection recommends replacing the soil cement within the next five (5) years.

For planning purposes, it is estimated that the soil cement will need rehabilitation starting in FY 2025,
which is the basis for this project. The rehabilitation includes removing the existing soil cement and
replacing it with reinforced concrete.

With the replacement having similar construction requirements as the service spillway replacement
(See project BBSSR), it is recommended that SJRA combine the soil cement rehabilitation with the
service spillway replacement to ensure cost effectiveness.

PROJECT SCHEDULE DELIVERY FUNDING
Initiate Cons. Selection: FY 2023 - Q4
PSA/WO Issued:  FY 2024 - Q2
Final Proposal Docs:  FY 2025 - Q1
Proposals/Bids Received:  FY 2025 - Q1
Constr. Contract to Board:  FY 2025 - Q2 Loan

Substantial Completion:  FY 2026
BUDGET* TOTAL PREVIOUS 2024 2025 2026 2027 2028 2029 2030 2031 2032 2033
Planning/Permitting/PER $ 147,000 $ - $ 147,000 $ - $ - $ - $ - $ - $ - $ - $ - $ -
Engineering/Design $ 214,000 $ - $ 214,000 $ - $ - $ - $ - $ - $ - $ - $ - $ -
Construction $ 1,424,000 $ - $ - $ 950,000 $ 474,000 $ - $ - $ - $ - $ - $ - $ -
CPS, CM&I, and CMT $ 210,000 $ - $ - $ 140,000 $ 70,000 $ - $ - $ - $ - $ - $ - $ -
Land Acquisition $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ -
Equipment Purchase $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ -
Total $ 1,995,000 $ - $ 361,000 $ 1,090,000 $ 544,000 $ - $ - $ - $ - $ - $ - $ -
*Budget includes contingency.

 CSP

 Other

 O&M

 Bonds

 R&R

 Other

 Capitalized  Expensed
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PROJECT NAME PROJECT ID FISCAL YEAR DIVISION
Bear Branch Service Spillway Replacement BBSSR 2024-2026 Bear Branch
PROJECT DESCRIPTION PROJECT MAP/PICTURE
The Bear Branch service spillway has experienced increasing surface deterioration as well as a lack of
effective joints.  As the conditions worsen along the service spillway and the plunge pool it is indicative
that replacement may be necessary.

With the replacement having similar construction requirements as the soil cement replacement (See
project BBSCR), it is recommended that SJRA combine the service spillway replacement with the soil
cement repairs to ensure cost effectiveness.

The replacement would include the service spillway and the plunge pool, with a design potentially
including a simplified geometry with vertical walls and more effective joints that include sufficient clear
cover and water stops. A baffled chute and a stilling basin with an end sill would provide energy
dissipation and provide minimal changes to the emergency spillway.

PROJECT SCHEDULE DELIVERY FUNDING
Initiate Cons. Selection: FY 2023 - Q4
PSA/WO Issued: FY 2024 - Q2
Final Proposal Docs: FY 2025 - Q1
Proposals/Bids Received: FY 2025 - Q1
Constr. Contract to Board: FY 2025 - Q2 Loan

Substantial Completion: FY 2026
BUDGET* TOTAL PREVIOUS 2024 2025 2026 2027 2028 2029 2030 2031 2032 2033
Planning/Permitting/PER $ 151,000 $ - $ 151,000 $ - $ - $ - $ - $ - $ - $ - $ - $ -
Engineering/Design $ 335,000 $ - $ 335,000 $ - $ - $ - $ - $ - $ - $ - $ - $ -
Construction $ 2,234,000 $ - $ - $ 1,490,000 $ 744,000 $ - $ - $ - $ - $ - $ - $ -
CPS, CM&I, and CMT $ 335,000 $ - $ - $ 223,000 $ 112,000 $ - $ - $ - $ - $ - $ - $ -
Land Acquisition $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ -
Equipment Purchase $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ -
Total $ 3,055,000 $ - $ 486,000 $ 1,713,000 $ 856,000 $ - $ - $ - $ - $ - $ - $ -
*Budget includes contingency.

 CSP

 Other

 O&M

 Bonds

 R&R

 Other

 Capitalized  Expensed
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PROJECT NAME PROJECT ID FISCAL YEAR DIVISION
Bear Branch Dam Inspection BBDAM 2024-2033 Bear Branch
PROJECT DESCRIPTION PROJECT MAP/PICTURE
Project is to inspect the Bear Branch Dam, including inspections as required by Texas Commission on
Environmental Quality (TCEQ) every five (5) years, and additional miscellaneous inspections. The last
TCEQ inspection was completed October 2020 (FY '21) and the next TCEQ inspections will take place in
FY '26 and FY '31.

PROJECT SCHEDULE DELIVERY FUNDING
Initiate Cons. Selection: FY 2023 - Q3
PSA/WO Issued: FY 2023 - Q4
Final Proposal Docs: N/A
Proposals/Bids Received: N/A
Constr. Contract to Board: N/A Professional

Substantial Completion: FY 2033
BUDGET* TOTAL PREVIOUS 2024 2025 2026 2027 2028 2029 2030 2031 2032 2033
Planning/Permitting/PER $ 124,000 $ - $ 11,000 $ - $ 39,000 $ - $ 13,000 $ - $ - $ 46,000 $ - $ 15,000
Engineering/Design $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ -
Construction $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ -
CPS, CM&I, and CMT $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ -
Land Acquisition $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ -
Equipment Purchase $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ -
Total $ 124,000 $ - $ 11,000 $ - $ 39,000 $ - $ 13,000 $ - $ - $ 46,000 $ - $ 15,000
*Budget includes contingency.

 CSP

 Other

 O&M

 Bonds

 R&R

 Other

 Capitalized  Expensed
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PROJECT NAME PROJECT ID FISCAL YEAR DIVISION
Bear Branch Drainage System Improvements (PM) BBDIP 2023-2026 Bear Branch
PROJECT DESCRIPTION PROJECT MAP/PICTURE
Montgomery County Municipal Utility District No. 67 (MUD 67) has undertaken a project to evaluate
potential drainage improvements in the Bear Branch/Panther Branch Watershed in The Woodlands,
to reduce flood impacts in the area. The improvements are expected to improve general mobility in
the area, resulting in faster emergency response times and providing an additional means of
evacuation. Improvements may include widening and/or deepening portions of Bear Branch and
Panther Branch and construction of flood mitigation ponds, intended to reduce the water surface
elevations along the creeks. Planning/study, design, and construction of the improvements are being
funded through contributions from the Woodlands MUDs and a combination of grant and loan
funding from the Texas Water Development Board (TWDB). The study phase of the project was
initiated in November 2022.

San Jacinto River Authority involvement on the project is to provide support to MUD 67 for Project
Management (PM) of the design consultant. PM support would extend through the life of the
project, during planning/study, design, and construction phases.

Although this project is described in the Project Plan, this PM effort is budgeted in the Bear Branch
operating budget.

 

PROJECT SCHEDULE DELIVERY FUNDING
Initiate Cons. Selection: N/A
PSA/WO Issued: FY2023 - Q3
Final Proposal Docs: N/A
Proposals/Bids Received: N/A
Constr. Contract to Board: N/A  

Substantial Completion: 2026
BUDGET* TOTAL PREVIOUS 2024 2025 2026 2027 2028 2029 2030 2031 2032 2033
Planning/Permitting/PER $ 25,000 $ 25,000 $ - $ - $ - $ - $ - $ - $ - $ - $ - $ -
Engineering/Design $ 26,000 $ - $ 26,000 $ - $ - $ - $ - $ - $ - $ - $ - $ -
Construction $ 54,000 $ - $ - $ 27,000 $ 27,000 $ - $ - $ - $ - $ - $ - $ -
CPS, CM&I, and CMT $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ -
Land Acquisition $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ -
Equipment Purchase $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ -
Total $ 105,000 $ 25,000 $ 26,000 $ 27,000 $ 27,000 $ - $ - $ - $ - $ - $ - $ -
*Budget includes contingency.

 CSP

 Other

 O&M

 Bonds

 R&R

 Other

 Capitalized  Expensed

8 02/28/2023

■ -

1204010103

'~~vJ ,  v>

I

/
i

C )

v,-

-

\
> .•

1204010104QPONMLKJIHGFEDCBAS A N  " J A C  IN
4

£ 'g7"P o
■ :

[w*
d

/

V7, 1  c8s?
y s

\ 5 t fc * s sc

°S<&— : > ‘

9
*h» i

D
jn flf.|>b>A

* fc

* rV„

/ \ /
S P R IN G  C R E E K

8*v *n T/ <\ i'
12040.10202

f« NO -,
« o » * £o l

■  W  c
T h «  W o o il

AHOS

©

X€

□ □ \
vL^* 8

□ □ >«*G
Q

□ W IL L O W  C R E E K

□ x

<1c-v
i

—
□ s

-—


	Introduction
	Key Focus Areas:
	Blank Page
	Blank Page
	Blank Page
	Blank Page

